
~ PROJECT NO. 16251 WORKSHOP Multi-PageTN PUBLIC UTILITY COMMISSIOI
FEBRUARY 12, 199

1 are two of those inspections that are
2 called for, and we divided the time and
3 slotted it in. If the CLEC wishes to make
4 those inspections, all they. have to do is
5 declare that. The collocation project
6 manager will coordinate it. There is a
7 little bit of advanced notice.
8 This is not intended to be hard
9 coded. It's only in Week 6. This is

10 sometime before Week 6.
11 MS. ERVIN: SO in actual
12 practice, there are frequently visits to
13 the site before that Week 5 or Week 6.
14 MR. FRrrI'S: There can be
IS at the CLEC option. .
16 MR.S~~:Soin

17 process.
18 MR. FRrrI'S: Yes, in
19 process. Two for the 9O-day interval,
20 active co space scenario. So, again,
21 moving down - and we were at the before
22 Week 6 in that optional mid construction
23 visit. Immediately after that - and I
24 don't recall that we got it on the sheet­
2S but if the CLEC has elected to install the

1 POT frame, then there will be some
2 scheduling and coordination done prior to
3 Week 7, because - and if you turn the
4 page, you will note that the POT frame
S installation is due before Week 9, and that
6 is if Southwestern Bell does the POT frame
7 or if the CLEC does the POT frame.
8 Beginning with the line from
9 before Week 8 on to the end of the project,

10 as you can see, that's where the
11 collocation project manager's functions
12 really increase. They are making visits.
13 They are doing quality reviews. They are
14 doing maintenance reviews. They are
IS communicating with all of the involved
16 departments.
17 They are checking actual dates

18 compared to projected dates and being sure
19 that that project either remains ahead of
20 schedule or on track. The next point of
21 interaction is with the provision - is
22 with the - providing the preliminary point
23 of tennination infonnation. Now, this is,
24 again, a recent change.
2S This has been covered by an
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1 accessible letter, and this was the
2 accessible letter CLEC 99-008, which speaks
3 to, effective two-fifteen, will have at the
4 option of the CLEC to provide preliminary
5 POT frame information prior to Week 10.
6 Otherwise, it is APOT, which is
7 the final version of the point of
8 termination information is provided before
9 Week 12. That is a new and recent change.

10 We have another escorted collocator visit
11 at their option, slotted it before Week 11,
12 but there's flexibility in the schedule to
13 accommodate the CLEC requests.
14 Then you wind down to project
IS completion, a completion of punch-list
16 items. Just before the project completes,
17 the collocation project manager contacts
18 the CLEC, schedules the walk-through, goes
19 ahead and conducts that walk-throUgh within
20 five days of completion, and turns over the
21 keys, turns over the badges, key cards or
22 whatever is necessary and covers all of the
23 pertinent operational details about access
24 to the buildings and the rules of the road.
25 And I think at this point I'll
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1 let Dennis go into much more detail on the
2 construction phase.
3 MR. SOLIS: Fred Solis, leG.

4 There are some instances where - when
S instead of receiving 100 square feet we get
6 like 97 or 96. What happens at that time,
7 or there is an objection in the middle of .
8 room that I cannot place my equipment.
9 MR. FRIITS: Now, if there

10 was an obstruction in the-middle of the
11 room - I want to be sure I'm understanding
12 you. Are you indicating- that that was new
13 information, that you didn't see it until
14 the walk-through or it-
IS MR. SOLIS: Correct.
16 Because I didn't make a previsit.

I
17 MR. FRITTS: Oleay. But
18 anything in the middle, like a colwnn or a
19 bay or something like that, would be on the
20 floor plan, which goes over with.
21 MR. SOLIS: All right.
22 Sometimes it's not.
23 MR. SRINIVASA: In addition
24 of that infonnation -
25 JUDGE FARROBA: Okay. Just
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1 a second, everybody. One person at a time, 1 the account manager, - it goes to the
2 please. 2 collocation account manager or it goes to
3 MR. SOLIS: Yeah. We have 3 the LSC account manager or -
4 an example where the floor plan when it 4 MR. HUTCHINS: It would go
S came to us it showed that there was a 5 back to the collocation account manager.
6 column taken out six inches, and in reality 6 JUDGE FARROBA: Is there a
7 it was more like 18 inches. 7 procedure or -
8 MR. FRITTS: Is this an 8 MR. HUTCHINS: If you will,
9 active case? 9 I would like to address that. I bad"the

10 MR. SOLIS: Yes, sir. 10 opportUnity to visit this particular issue
11 MR. FRlTIS: Recent case? 11 earlier this week with this client. And
12 MR. SOLIS: Yes. 12 what we agreed to do was - I said if
13 MR. FRITTS: All right. And 13 that's the case, then what I need for you
14 I think you have been asked for some 14 to do is to submit to Southwestern Bell
IS information on that, and then it would go 15 your understanding of it, in that furnish
16 to the account manager for resolution. 16 to us what we provided to you as a floor
17 I think - and that is current, 17 plan, and then the actual floor plan, if
18 and in Texas we spoke of that. That is 18 you will, your drawn, measured, scaled
19 active and there will be resolution to that 19 floor plan and submit it to us with a
20 issue. 20 narrative write-up and let us respond to
21 MR. SOLIS: What about the 21 you for those incidents.
22 place where instead of 100 feet I want to 22 And I said, and when we get those
23 get 96? Do I get it prorated? 23 in our hands we will review them and get
24 MR. FlUTTS: Well, isn't 24 back with them on what our options would
2S that the exact case you're describing, 2S be.
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1 where the column is - 1 JUDGE FARROBA: What's the
2 MR. SOLIS: Well, there are 2 time frame on your response?
3 two different cases here. One of them has 3 MR. HUTCHINS: Well, upon
4 to do with the obstruction being there, and 4 receipt of that information, there are no
S I wasn't aware of that obstruction being S guidelines to cover that.
6 there and, two is, I paid for 100 square 6 MS. NELSON: And wouldn't
7 feet and I'm only getting 96. 7 you have that infonnation if it's your
8 MR. FRITTS: I think. again. 8 propeny and you -
9 we would need the details of that and then 9 MR. HUTCHINS: Yes. What we

10 get it to the account manager and resolve 10 submitted as the floor drawing. That's
11 the issue. I'm assuming both of these were 11 correct.
12 in Texas? 12 MS. NELSON: Right. And you
13 MR. SOLIS: Yes. 13 would know what obstructions are there now.
14 MR. FRITTS: If there is one 14 MR. HUTCHINS: That is true.
IS where we had a problem with the floor plan, IS MR. KROST: This is Dennis
16 you know, especially we would want to run 16 Krost. I think we're talking about. you
17 that back. Any obstruction or anything in 17 know, in Week 1 the goal is to meet at the
18 the middle of the room or to the side of 18 site and review the site and take all those
19 the room should be detailed out on the 19 dimensions. I think - and I haven't seen
20 floor plan and that's clearly under the 20 this particular case. but it's probably a
21 requirements. 21 mistake in dimensions or something on the
22 JUDGE FARROBA: Do you have 22 plan. That kind of thing would have to be
23 a defined procedure if situations - when 23 resolved as it comes up.
24 situations like this come up, how they are 24 JUDGE FARROBA: But I'm just
2S addressed? And when you say -it goes to 2S trying to understand how much delay, if
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1 diagram that you provide. There is an
2 obstruction that we have provided
3 additional space in this area, and the CLEC

4 who requested space will have an
S opportunity to review. Is that correct?
6 MR. KROST: Yes.
7 MR. SAUNDERS: Allen
8 Saunders, Southwestern Bell. I noticed
9 there is some confusion. I think when you

10 see columns on that plan, if they are not
11 called out building columns then it may be
12 construed as being something else other
13 than the building colwnn.
14 We're trying to address that by
IS having these building columns labeled now
16 on the plan. So-
17 MR. SRINIVASA: Not just a
18 square not knowing -
19 MR. SAUNDERS: Right. And
20 also now we have POT bays outside the
21 cages, and they could look like a column as
22 well. We have those tagged as well.
23 MR. SRINIVASA: Okay.
24 MR. KROST: This is Dennis
25 Krost, Southwestern Bell. I'm the director
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1 any, this adds - well, how much delay this
2 adds to the process.
3 MR. HUTCHINS: Well. this
4 job is complete. This is no longei an
S active job in progress. 'Ibis is a job
6 complete, accepted by the client, and upon
7 further review have determined the
8 situation to exist. And I said. well. then
9 you need to submit to me information about

10 that with the details in it so we can
11 review it and respond back to you.
12 MR. SRINIVASA: And the
13 floor plan is given to them if there is an
14 obstruction which you're aware of. In the
IS plan that you provide to them, do you note
16 that usable space is 96 square feet, even
17 though you requested· 100 square feet? Say,
18 in this instance, it does notify that.
19 Correct?
20 MR. HUTCHINS: If you will,
21 just a moment. Thank you. I wanted to
22 clarify, because it's my understanding that
23 on those issues, if there is an obstruction
24 that is going to encroach upon the space
25 allowed in the cage that the dimensions of
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1 that cage would be extended to be able to
2 provide the 100 square feet.
3 In other words, it may be beyond
4 a lOxl0 cage to compensate for the four
5 square feet of lost space due to an
6 obstruction if that was the case.
7 MR.. SRINIVASA: Would it be
8 usable?
9 MR. HUTCHINS: Yes. Yes.

10 MR. SOLIS: Well, that's
11 probably the ideal answer. But, like, it
12 was right in the middle of the room. I
13 have to split my line up, putting one bay
14 on one side of the column and another bay
15 on the other side because this thing was
16 right in the middle.
17 So - and I think what happens
18 here was that we didn't have a previsit
19 visit. We took the collocation because
20 that was the first time we had seen it.
21 That was the point in case.
22 MR. SRINIVASA: Essentially
23 there will be a procedure under those
24 circumstances. If there is an obstruction,
2S at least you would note that in the plan or
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1 of design and construction for real estate.
2 My group supports about 2o-some
3 million square feet in Texas, and we're
4 responsible for the real estate build-out
5 the design and construction of the actual
6 cage and the space. I'm going to cover on
7 the same 9O-day interval the column that is
8 headed Corporate Real Estate, and also I'm
9 going to address some of the issues in the

10 transmission engineering and the power
11 engineering colwnn on the far right.
12 Both of these processes kind of
13 parallel each other. There are similar
14 events going on between the two
15 organizations as the project moves through
16 the time frame. Basically there is four
17 phases to the real estate portion be the
18 work.
19 There is the first phase which is
20 what we call the construction document
21 phase. During that period, outside
22 consultants, both architects and engineers,
23 are preparing the construction documents
24 for the actual build-out of the space in
25 advance of submitting those for building
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1 pennits from the local authorities in the
. 2 various cities where the central offices
3 reside.
4 The second phase of the work is
S the bidding and the permitting phase.
6 During that period, after the plans have
7 been completed, the general coottaetor is
8 submitting - is getting bids from
9 subcontractors for the various type of work

10 that has to be done in this build-out at
11 the same time that the application with the
12 local authorities for building permits is
13 taking place.
14 The third phase of the work is
IS really the construction field work. That's
16 the work that is:aetually going to take
17 place by subcontractors in the office.
18 That starts after building permits have
19 been obtained. Then the final phase, as
20 Bill has talked about, is a punch-list
21 phase where we check to be sure that what
22 is in the field is in compliance with the
23 construction documents before the turnover
24 to the collocator.
2S So as you kind of step through
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1 getting bids from subs, putting that
2 contract all together, and the building
3 permit process is underway with the loc:al
4 authorities.
S On the engineering side of the
6 house, they are continuing with their
7 equipment orders, firming those up, and
8 beginning to move into what they call
9 detail engineering. The third phase really

10 begins at Week 6. That's the construction
11 phase.
12 That's when all of the
13 construction documents are completed, both
14 for real estate and on the equipment side,
IS and the project really moves into
16 construction of the physical work in the
17 space. And that runs from Week 6 through
18 Week 11. There is a couple of milestone
19 dates in there that you will see. In
20 Week 8 there is a cage ready date.
21 That is kind of a milestone.
22 That's the date that we have the cage in
23 place. If you look over on the far right
24 on the equipment side, you will see a POT

25 frame installation complete date. That's
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1 this, if you look at this, Week 1 to Week 3
2 really is the construction document phase,
3 the activities going on there. That's the
4 site visit. It's also this discussion we
S had previously about firmed-up floor plans.
6 All those kinds of activities are taking
7 place.
8 In addition to that, our
9 consultants are developing the actual

10 construction documents. So they are taking
11 all of this information from the site visit
12 and from the collocator and developing the
13 actual construction documents in that
14 period of Week 1 to Week 3. If you look
15 over on the far right, the transmission
16 engineering and power engineering, they are
17 going through a similar kind of a thing.
18 They are beginning to get their
19 equipment orders put together during this
20 three-week phase. Week 4 and Week 5 we
21 begin to move into what we call bidding and
22 permining. Also an activity that takes
23 place during that period is asbestos
24 removal, if required. But this is the
25 period where the general contractor is
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1 kind of a milestone for them. As this
2 project moves through to basically Week 12
3 is devoted to the final punch-list
4 check-out to make sure that all the
5 construction activities have been completed
6 in compliance with the construction
7 documents.
8 We make any corrections or
9 adjustments before we hand the cage off in

10 the week following Week 12.
11 MR. SRINIVASA: So, now,
12 from the document preparation is - it's
13 about Week 2 through week - that's one
14 week. No. Actually-
15 MR. KROST: Three weelcs.
16 MR. SRINIVASA: - three
17 weeks. Then the actual bidding and
18 construction, that's a two-week process.
19 MR. KROST: That's right.
20 MR. SRINIVASA: The general
21 contractor you have already selected. Is
22 that in different areas you have
23 preselected a contract or is it a change to
24 their contract? How does it work, or do
2S you have to bid it every time?

KENNEDY REPORTING SERVICE, INC.
(512)474-2233



MR. KROST: This is Dennis
2 Krest. Typically what happens is we build
3 out the model, and when the additional
4 infrastructure charge applies, it's when
5 adjacent space is available to the initial
6 model.
7 We start a new model when there
8 is no additional space adjacent to the
9 cages, and then we stan over the process

10 with a new model.
11 MS. KRABn.L: Do I have an
12 opportunity - I don't want to be paying
13 for adjacent. I don't care where it is, to
14 the extent where my 100 square foot area
15 is. I would really rather you build out
16 another infrastructure area.and allow me to
17 share those infrastructure costs with three
18 other collocators rather than having to pay
19 just an additional amount just to be next
20 to the other cages.
21 I mean. the cost difference is
22 pretty big..
23 JUDGE FARROBA: Well, let me
24 just - if - what if in that central
25 office there is actually 600 square feet of

· PROJECT NO. 16251 WORKSHOP

1 MR. KROST: The
2 subcontractors are bid. The general
3 contractor is the same contractor.
4 MR. SRINIVASA: SO it's just
5 a change. So the general contractor goes
6 out and gets the subcontractor.
7 MR. KROST: That's correct.
8 Well, there arc multiple subcontractor
9 bids.

10 MR. SRINIVASA: .Any
11 questions?
12 MS. KRABn.L: This is Nancy
13 Krabill, with NEXTLINK. I probably should
14 have asked these qu~tions earlier but
15 (inaudible). There is a price element-
16 we asked the question to Southwestern Bell.
17 I got an answer back and I don't really
18 understand it. There is a price clement in
19 the tariff that's called the additional
20 infrastructure area charge where when
21 you're building out the cage, when you
22 first go out and build an infrastructure
23 area under this, really like 400 square
24 feet out, and when those 400 square feet
25 get build out, is everything else an

Multi-PageTN
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1 additional infrastructure area charge, or
2 do you ever go out and build out some more
3 400 square feet?
4 The reason I ask is because it's
5 a lot more expensive. In your view one
6 CLEC is paying the brunt of all the
7 infrastructure yourself rather than
8 building it out four ways as you would in a
9 normal area. In Dallas, for example, most

10 of our collocations were additional
11 infrastructure area charges.
12 It seems to me on the face of it
13 that what happens is when you run out of
14 additional an four square foot space you
IS don't build-out any more and everybody is
16 paying an equal infrastructure area charge.
17 To me it makes sense that if you have an

18 existing space and you want to additionally
19 build out from that (inaudible) of next
20 door to it, then it would make sense. and I
21 can see why (inaudible) bear the brunt of
22 all those expenses.
23 But when I'm going in there for
24 the first time, it's not clear to me why
25 that comes up so often.

Page 202
1 available space and your model is based on
2 400, and that 400 gets filled. Someone
3 else wants to come in and you still have
4 200 available space. They are not getting
5 charged then for the structure charge
6 for - if they go into that other 200, are
7 they?
8 . MR. KROST: There's an
9 additional infrastructure charge rate

10 element in the tariff.·
11 JUDGE FARROBA: Even if it
12 was already - I mean, you had available
13 space. You just chose not to use it, build
14 it all out or - wait. I may be missing
15 something here.
16 MR.. SRntUVASA: Let me ,-
17 this process that you describe, this is for
18 active space. That means you already have
19 the infrastructure. So if there was 600
20 square feet and if you classified that
21 office as active. then there is no
22 infrastructure charge even for - no matter
23 whether you get 100 or 200 or 400 or even
24 up to 600. Is that correct?
25 MR. KROST: In the tariff

Page 2()'
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1 there is two separate charges. There is an 1 It's a 750 square foot model that
2 infrastructure charge for active space 2 provides for 400 square feet of collocation
3 also. 3 space, and the Commission used that model
4 MS. KRABILL: There is 4 to say "here's the prices," and the
5 actually two variables. This is Nancy 5 Commission then also said, if then there
6 Krabill. One, there is (inaudible) like 6 are subsequent requests beyond that, here's
7 on/off switches. One is either active or 7 the prices, and these prices were actually
8 other CO space, and then it's either 8 established by the Commission, as you
9 additional or I guess infrastructure area 9 recall, because there was quite a bit of

10 charge and additional infrastructure area 10 back and forth and the Commission ended up
11 charge, just to give you an idea that the 11 writing the tariff in essence.
12 difference in that - in its charges. For 12 And so what we're charging is the
13 example, a standard charge for active - 13 charges that are in the tariff established
14 active CO space for 400 square feet is - 14 because of that average pricing -
15 MR. SRINIVASA: 6,200 and - IS JUDGE FARROBA: Okay. Where
16 MS. KRABILL: Actually it's 16 does it say that in the tariff? I'mjust
17 the next page, (inaudible) for 17 trying to -
18 infrastructure are (inaudible) CO space. 18 MR.. AUINBAUH: Which piece?
19 And other CO space is $13,000, and 19 JUDGE FARROBA: The piece
20 Southwestern Bell directs a question 20 that - because the prices were developed
21 (inaudible) answer the question, why is 21 using a model of 750 square feet with 400
22 there only other CO space in the 22 square feet build-out; therefore, even if
23 infrastructure, why is it always 400 square 23 you had additional available space. it's
24 feet. (Inaudible) 24 going to be called - you are going to
2S Then if you look down, you start 2S have the-
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1 paying this additional infrastructure area 1 MR.. AUINBAUH: rm sorry. I
2 charge. The same 400 square feet. instead 2 probably have confused that one. We
3 of S8,000 in the additional area, you now 3 haven't taken the position that we
4 are paying $26,000. And then for 4 necessarily are going to build anything
5 (inaudible) happen to be less (inaudible), 5 other than the model. Our first b11ild~ut

6 in the additional infrastructure, now you 6 will be to build a model and hopefully
7 are talking S52,000 for what - (inaudible) 7 build it in a location where if it needs to
8 we're thinking, ·~Oh, $8,000." That's how 8 be expanded we can.
9 much it would be. 9 But unless there is specific

10 MR. AUINBAUH: If I could, 10 demand at the time we're doing it, we are
11 this is Mike Auinbauh, for Southwestern 11 going to build the model because that's the
12 Bell. I think this goes back to questions 12 price that the Commission established and
13 of how prices got established in the 13 the costs that were allowed to recover. If
14 tariff, and I think some of you. I know, 14 in some situation we build six cages -
IS recall what we went through, and there was 15 instead of four wonh of space, it wouldn't
16 a concern on the part of the Commission to 16 be an additional infrastructure charge, but
17 establish average prices. 17 that's not the nonna! situation.
18 And to do that, we went through a 18 The nonnal situation is we built
19 proceeding here and identified a model of 19 the model that the Commission designated
20 here's the model that we want you-all to 20 that we build where we can, and then if
21 use so that we can establish average 21 there is a demand beyond that model, the
22 prices. and Dennis Krost actually was here 22 Commission established the prices that
23 at that point in time and laid out 23 apply to meet that demand.
24 through - there was a lot of discussion 24 MS. THOMAS: In situations
2S and we settled on this model. 2S where you have space available for more
Page 205 - Page 208 KENNEDY REPORTING SERVICE, INC.

(512)474-2233



1 Southwestern Bell proposed that collocation
2 be priced on an ICB basis such that we
3 recover the cost directly from whoever
4 (inaudible).
5 The Commission didn't go that way
6 and went through the tariff process. And
7 there were several hearings and quite a bit
8 of testimony by all the parties on how to
9 do this. And what we have here is the

10 results of that arbitration, and frankly a
11 prescription from the Commission of how to
12 do this.
13 MR. SRINIVASA: The models
14 that were submitted as part of the cost
15 study before the Commission and during the
16 arbitration there was a disputed issue of
17 what should be the size of the model, and
18 the Commission made a cut on what that
19 ought to be and how you price for each 100
20 square feet up to 400 and if the model is
21 750, any additional ones.
22 But then again, there was another
23 thing that was discussed in there. By no
24 means the model was a limiting factor if
2S there was 2000 square feet available. I

· PROJECT NO. 16251 WORKSHOP

1 than four cages - okay? So you have more
2 than 750 square feet or whatever, then do
3 you go ahead and build four more cages if,
4 for instance, NEXTI.OO<: came in and asked
5 for one more cage space, or -
6 MR. AUINBAUH: Well, Dennis
7 can answer this, Meena, but our normal
8 practice is to supplement that space
9 because it's more efficient just to

10 supplement that space until we can't
11 supplement it anymore, and then we'll go
12 look elsewhere in the (inaudible) to see is
13 there a way to build a second.
14 MS. THOMAS: Okay. And when
15 you supplement it, is "that when the
16 additional infrastructure charge applies?
17 MR. AUINBAUH: Right.
18 That's the charge that the Commission
19 determined.
20 MS. THOMAS: But in
21 supplementing it, if you have enough space
22 for four cages, you do not go ahead and
23 build four cages, do you?
24 MR. AUINBAUH: You build
2S what you are asked for.
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1 MS. KRABn.L: But if you
2 only want 200 square feet, what our
3 experience has been is that we pay the
4 additional infrastructure area charge for
5 200 square feet. We don't go out and build
6 400 more square feet, and I just take up
7 half of it and wait for the other guys -
8 MR. AUINBAUH: Because there
9 is no mechanism in the tariff for the

10 sharing or anything else. This was
11 contemplated to be the exception; that is,
12 we build the model, and if has to go beyond
13 the model, the Commission established the
14 charges in their direct charges, and that's
15 just the way it is at this point in time.
16 That's the way it was prescribed
17 by the Commission.
18 MS. KRABn..L: See, you-all
19 never thought that you would have more than
20 400 - one 400-square foot area in the
21 whole office.
22 MR. AUINBAUH: Nancy, I
23 don't know if you've participated in that
24 phase of the arbitration, but the
2S Commission in reviewing this, overall -

KENNEDY REPORTING SERVICE, INC.
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1 don't think specifically there was any
2 arbitration awards stated that you cannot
3 build a second 400 square feet there.
4 MR. AUINBAUH: Ycab. And I
5 don't know that there was either. I think
6 what was allowed by the Commission, though,
7 was a specific price that requires us to
8 build that-model and certainly doesn't
9 incent us to build anything beyond that

10 what the pricing is there, and probably
11 would create disputes if we suggested there
12 should be a higher common area charge
13 because we could build eight cages, but
14 there is only two people there right at the
15 moment.
16 MR. SRINIVASA: Right. The
17 issue was, do you have mostly 750 square
18 foot office. I believe that during the
19 arbitration, one came out that, no, some of
20 the office may have more than that
21 available. 2000 square feet maybe there.
22 There was no way going to limit that
23 available space, the 750 that is contained
24 in the model.
25 MR. KROST: This is Dennis
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1 individual building operations guy or - I
2 don't know how they make that decision, but
3 there needs to be some real clear oversight
4 when this happens, because clearly it's
5 not-
6 JUDGE FARROBA: What is most
7 of that cost? Is it the cage itself?
8 MR. noST: This is Dennis
9 Krost. Yes. It's the cage, the extension

10 of the cage walls itself.
11 JUDGE FARROBA: I mean,
12 because you're not having to - if like ­
13 if you had 2000 square feet and you only
14 had 400 built out already - I ~ean, it's
15 not like you're having to condition the
16 space.
17 MR. noST: That's correct.
18 It's basically the extension of the wire
19 panitioning makes up and the relocation of
20 the end wall out to some new, depending on
21 what the space requirement is. Now, you
22 will also note that there is no monthly
23 charge associated with the additional
24 infrastructure charge, and there is a
2S monthly recurring rate. Okay.

PUBLIC UTILITY COMMISSION
FEBRUARY 12,1999

1 Krost. That's correct. I mean, all
2 offices have different amounts of space
3 available. We have locations where we have
4 two models in the same building. Yes.
5 That occurs, where we have two separate
6 models in the same building.
7 MS. THOMAS: SO do you-all
8 just go ahead and build two separate
9 models, or is that based on whether you see

10 a demand for it from collocators for more
11 cages?
12 MR. noST: As the actual
13 demand comes in, we either expand the
14 existing to its capacity when we ron out of
15 adjacent space,·then we move to a new
16 location, if space is available in the
17 central office..:-
18 MS. KRABn.L: It might be
19 helpful for CLECs to maybe have some son
20 of guidelines about when this kicks in in
21 the area, because I think that, first of
22 all, it might need to be in the process
23 flow, that (inaudible) so that we know kind
24 of when that happens and how it comes
2S about.
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1 But basically this is the first
2 time that - and I appreciate - this is
3 the first time I've ever understood, and
4 I've been asking since August why we got
5 charged.. I gave an estimate to my folks.
6 I was just running down the costs here.
7 (Inaudible) "Hey, it's going to cost us
8 like, you know, -75 or $80,000 (inaudible).
9 The prices·come back of an

10 average of 100,000, averaged over the 11
11 (inaudible) of those that were located in
12 Dallas. Why? And this is a big driver of
13 it. this infrastructure area charge. It's
14 the first time I had ever understood how it
15 really worked.
16 And, to me, they have the
17 ability - if they have got 400 square feet
18 sitting adjacent to the infrastructure area
19 they could charge four times the 100 square
20 foot area if they chose, and maybe they
21 just make different - we got off a little
22 better in Houston. I think. We didn't pay
23 quite so many additional structure area
24 charges in Houston.
2S And maybe it's just up to the
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1 So that is pan of the difference
2 in the costing, and that was a function in
3 the hearings we had previously.
4 MR. SRINlVASA: I believe a
5 certain percentage of whatever the cost is,
6 even if you going for a brand-new 100
7 square feet as pan of the 400, you have a
8 recurring charge and a nonrecurring. Only
9 a certain ponion of the total cost is

10 nonrecurring, and the other you are paying
lion a monthly basis, and this you do not
12 have a recurring charge.
13 MS. LACY: This is Debbie
14 Lacy. And you had referenced it would be ­
15 helpful if we showed in our application
16 process where we determined this. And if
17 you will look under the network
18 self-suppon column before Day 13, I mean,
19 that's when we coordinate the site visit.
20 MS. ERVIN: I'm sorry.
21 Where are you looking?
22 MR. FRITTS: It's in the
23 first handout.
24 MS. LACY: It's in the first
2S handout. And it's before Day 13 when NSS
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1 coordinates the interdepartmental site 1 group under LPAT.

2 visit with the various departments. And it 2 Now, after that point - and I'm
3 talks about how we determine space 3 going to use an example, because I think it
4 availability, design of cage, scope of 4 will help me understand the process a
5 work, and then the next statement is 5 little bit better. Let's say that I am
6 appropriate charges. 6 having the same cage footprint. I'm still
7 So during this quote process, we 7 putting in four bays, but I want to change
8 identify if it's initial infrastructure or 8 some of the equipment in those bays, not
9 if it's an extension to that. 9 the functionality, but maybe the vendor.

10 MS. KRABn.L: But it might 10 Maybe I'm picking another vendor
11 be helpful - Nancy Krabill - if during 11 for my equipment. The functionality
12 that process sort of open the (inaudible) a 12 doesn't change. The initial power
13 little bit and brought the collocator into 13 requirement doesn't change. The ultimate
14 the process and say, "Hey, you know, you 14 power consumption or the power requirement
15 are going to get the':' you know, have an 15 might change, but what I -'what I need at
16 additional infrastructure area charge," and 16 time zero when.! tum up the cage doesn't
17 maybe we can say, "Well, maybe we know some 17 change. Is that a problem after Week 3?
18 other CLEes that are also" - it seems like 18 Does that cause a reengineering if I'm.
19 it's a decision on Southwestern Bell's 19 making those kind of changes? Is that
20 part, you would think we're going to have 20 clear enough?
21 enough rapport or more, and if we don't 21 MR. FRITrS: ThiS is Bill
22 we'll just (inaudible) you with the 100 22 Fritts, Southwestern Bell. Let me make
23 square feet. 23 sure I understand your question. Is this
24 I mean, it's probably not 24 based on experience or is this a
2S anything evil that you're trying 25 hypothetical?

1 (inaudible). It's just probably the way
2 people go about doing work, but the end
3 result was that, you know, our costs were
4 pretty high.
5 MR. KROST: This is Dennis
6 Krost, again. I would say there is a lot
7 of situations where that - where space
8 really controls. There is where you can't
9 grow it beyond maybe 100 or 200, and that's

10 the end of it.
11 MS. KRABlU-: Well. there is
12 another area in the central office that
13 hasn't been touched on collocation that
14 could be turned into collocation space at
15 400 square feet. (Inaudible) pay more like
16 $8,000 for 400 square feet versus the. you
17 know, 35. That's - those are some pretty
18 big costs, especially when you're
19 collocating (inaudible).
20 MR. IVANUSKA: I have some
21 questions with regard to the activity. It
22 says before Week 3. which is, I guess, for
23 Mr. Fritts or Krost. You're suppose to
24 receive a fInal floor plan from the
25 colloeator and forward to the appropriate
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1 MR. IVANUSKA: Well. I'm
2 guess I'm asking, because I'm wondering
3 about the latitude of changes after Week 3
4 because there are instances that alwaYs
5 cause changes.. And I know there is a
6 paragraph in the tariff that descoees it,
7 but I'm trying to say, in this example, if.
8 I change a vendor, I change an equipment
9 vendor, but it's the same type of stuff.

10 MR. FRITrS: Without knowing
11 the exact details and doing the evaluation.
12 I don't know if it would change the
13 interval or not. But I would, I guess, go
14 back to a couple of things, and that is
15 what is included in the application and is
16 spelled out in detail in the tech pub and,
17 that's the equipment list, specifications
18 of the equipment so that powering, power
19 consumption, all those factors gets
20 considered, heat dissipation, everything
21 that goes into the finite engineering to
22 support all of the equipment in that space.
23 If you make a mid course change,
24 then that would have to be retransmitted
2S and recalculated. End results? I'm not
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1 sure without knowing the eXact details of
2 the very specific change you're talking
3 about. That would be something that as
4 soon as you detect that you're going to
5 have to make a change, again we have to go
6 back to this two-way communication that
7 starts at that point either with the
8 interconnection manager in LPAT and/or the
9· collocation project manager to get that

10 infonnation communicated and an assessment
11 made as quickly as possible so we know
12 exactly where we are.
13 That's about the best I can do at
14 this point.
15 MR. IVANUSKA: Southwestern
16 Bell will have to go back through and make
17 a recalculation of heat dissipation and
18 power, but in that I think - what I'm
19 hearing is, depending if the Delta is
20 between what you got on the initial
21 equipment list and their revised equipment
22 list, depending on whether those are small
23 changes or significant changes will
24 determine whether it requires a drop-back
2S to initial reengineering of the whole job.

Page 221
1 whatever-
2 MR. FlUTIS: Nara, this is
3 Bill Fritts, again, Southwestern Bell. I
4 think that is going to be so much a
5 function of the case that you just have to
6 know the exact details. This may be 100
7 .square foot collocation space with one bay
8 change or maybe a 400 square foot with
9 multiple bays. In putting a specific time

10 frame that is good for everything, I think
11 would be very difficult.
12 But I believe that it would be -
13 that we would respond to that as quickly as
14 possible because we are in mid course here.
15 MR. SRINIVASA: What are
16 the - do you have any guidelines or how
17 quickly you need to respond in situations
18 lilce that, or is it like - does it go back
19 to that start from Day 1 all the way-
20 MR. FRI'ITS: I don't know
21 that there are specific guidelines out
22 there, but I think there are just general
23 methods that we should follow that apply to
24 the CLEC and to us, and that is if the
2S change needs to be made it needs to be

Page 223
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1 MR. FRITTS: I think that's
2 right. And I think what we're saying is
3 that as soon as you determine you have to
4 make a change then that needs to be
5 communicated and a reassessment bas to be
6 made. And if it's within bounds, that
7 might dictate whether there is a
8 significant change or not, or if it's out
9 of certain bounds then that would be the

10 guiding factor. '.'-
11 The only way to know that is to
12 know what change you want to make and work
13 back through that. Whether that results in
14 an ultimate delay, that is to be
15 determined.
16 MR. SRINIVASA: Well, how
17 much-
18 MR. FRITTS: Or I should say
19 a change, not a delay.
20 MR. SRINIVASA: In that
21 case, how much time is involved? You know,
22 to get back to that example. if they pay,
23 they were going to install some (inaudible)
24 equipment and then they change their mind.
2S They want to go with the Fujitsu or
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1 communicated timely.
2 We need to respond to that in a
3 timely manner, and then we have to work
4 through the impact of that. All of those
5 possibilities are not defined. The
6 existence of a possible change is there and
7 recognized, and that's why we have the
8 account team and a collocation project
9 manager and we try to work hard at setting

10 up that relationship and getting that
11 communication flow going.
12 MR. SRINIVASA: I see the
13 impact on power usage or maybe because of
14 the heat load maybe the air conditioning -
15 may be impacted.
16 Now, when they change an
17 equipment vendor and if our usage

18 characteristics or our heat output is
19 different than what they originally
20 proposed, are you - you know, whatever the
21 vendor says in their specifications, do you
22 take that at the face value, or is it
23 dependent on -like, for example, if it's
24 fully loaded, it's going to require all of
2S that, or if they come back and say we are
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1 going to install eight of them initially to
2 get it going, to change the vendor, but
3 before you add on if you need to augment it
4 to install the other two later on. do you
5 give them that opportunity or...
6 MR. FRrITS: This is Bill
7 Fritts, Southwestern Bell. I think we
8 would have to look at that again.
9 There are several different

10 components in the application that need to
11 be populated for that assessment to be
12 made. Not only as I recall the application
13 do they supply the equipment list of
14 equipment to go in, but there is also a
IS forecast of growth. .
16 So if you're changing vendors,
17 then maybe the forecast is changing. So
18 it's really making a fundamental change to
19 the project and then you would have to do a
20 reevaluation. The net effect of that is
21 really unknown until you make that
22 evaluation and determine is this a
23 significant change or not.
24 MR. POSCm.: This is Chris
2S Poschl, North Point. I would like to offer

Page 225 Page 22
1 that by sharing that infonnation at the
2 time of the floor plan when you-all present
3 the floor plan to the CLEC and outline that
4 the maximum heat dissipation that a CLEC
5 can have or how much maximum floor loading
6 that they can have or how much power that
7 they can consume beyond - if it goes
8 beyond that, then there is an augment or a
9 change needed because of that.

10 Is that something that is
11 possible to offer that up with the floor
12 plan?
13 MR. KROST: This is Dennis
14 Krost. I think there is a couple of
IS questions•. Power consumption, I think, is
16 different because that has to do with
17 specific breaker sizes and all of those
18 kinds of issues.
19 They ought to be code compliant
20 based on loads. The question of HVAC and
21 whether we have the capacity in the central
22 office to carry that has to be an overall
23 evaluation of basically the whole floor,
24 our equipment, plus yours has to be looked
2S at in terms of the overall capacity of the
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1 something up. In building central offices,
2 is there some kind of criteria - I would
3 like to bring up the word "NEBS" - in
4 terms of the central offices Southwestern
5 Bell has to provide HVAC sufficient - HVAC
6 per square foot in a co to allow for
7 certain heat dissipation, the maximum heat
8 dissipation that a CLEC can put in a square
9 foot in a central office as outlined by

10 (inaudible).
11 And also in terms of - I mean,
12 just with that information, we provide you
13 this, how much heat dissipation and how
14 much floor loading, how much power we need,
15 how much - types of facilities we need for
16 that set of equipment. We also kind of go
17 behind the scenes and because our stuff is
18 NEBS comply we understand how much output
19 it's going to have and also new equipment,
20 because vendors are going to come in the
21 same way.
22 I try to offer something up,
23 because I think the CLECs know a little bit
24 of the answer and I think that Southwestern
25 Bell has part of the answer as well, and

KENNEDY REPORTING SERVICE, INC.
(512)474-2233

Page 22
1 building.
2 I think that is a different
3 discussion than electrical requirements.
4 How much telephone power are you taking off
5 the power plant is a different kind of
6 situation than air conditioning load.
7 Typically active space has the
8 infrastructure built into it that would
9 handle normal kinds of heat load for

10 telephone equipment.
11 If it gets extremely concentrated
12 for some reason, then we may have to look
13 at a specific air distribution problem.
14 But for typical installations, the
15 infrastructure in the central office can
16 handle those kinds of heat loads unless
17 they get excessive for tacking a lot in or
18 whatever the situation may be.
19 MR. POSCHL: Chris Poschl,
20 North Point. In tenos of building the
21 central office for collocation, that area,
22 400 square foot area, the HVAC system that
23 is built for that area, shouldn't that also
24 be built for the maximum heat loss per
2S square foot of that collocated area so you
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1 know what the maximum heat would be then
2 already of what that HVAC can handle?
3 MR. KROST: I'm not sure
4 what the question is.
5 MR. POSCHL: In the 400 -
6 or of the 750 square feet that you created
7 or the 400 which you provide to
8 collocators, there's also an HVAC component
9 in your cost structure which should support

10 the heat dissipation of that 400 square
11 feet.
12 MR. KROST: This is
13 Dennis Krost. There is no component in the
14 cost structure if it's in active space,
15 because the assumption is active space has
16 that built into the infrastructure. Only
17 if you get into heat loads, RSMs, those
18 kinds of things, where that would typically
19 exceed some normal installations, then you
20 have a cost factor.
21 But in active space, there is no
22 cost component in our rate structure for
23 mechanical. It's assumed that it's there.
24 MR. POSCHL: This is Chris
2S Poschl again. What I'm trying to offer up

Page 230
1 is that Bellcore has given guidelines on
2 how central offices should be able to
3 handle equipment, and through those
4 guidelines they have identified that they
5 are per square foot, whether it's an
6 enclosed structure or how the equipment is
7 cabinet or framed, if it's open, like an
8 RSM. ,.

9 They have,given guidelines on how
10 much heat load that square foot should emit
11 and how much the HVAC should handle. So if
12 it's already central office space that is
13 already available, and then we as a
14 collocator already know that if it's
IS already - if there is HVAC already in the
16 central office, it should handle a maximum
17 of 32 Btu's per square foot even as a
18 collocator. I mean, am 1-

19 MR. SRINIVASA: Well, in an
20 active space, if I understand - what
21 you're saying is active space, whether it
22 is vacant where there is no equipment
23 today, you learn sizing your HVAC system as
24 if some equipment was going to be located
25 in that space. Is that correct?
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1 You would probably - general
2 lighting is three watts per square foot or
3 something. That's how you were sizing your
4 HVAC for areas in which you weren't
5 planning on installing any equipmem. Now,
6 in that active space, if a collocator comes
7 back and installs communications equipmem,
8 that communications equipment generates
9 additional heat.

10 So are you saying that the
11 rates - if that heat exceeds whatever was
12 initially allocated, then you weren't
13 including the cost associated with that in
14 these rates. I'm trying to get an
IS understanding of what is going on.
16 MR. KROST: This is Dennis
17 Krost. No. The assumption is made that
18 active switehroom space is designed to
19 handle telephone equipment heat loads, and
20 so it's in place and there was no charges
21 in the rate element for mechanical costs
22 because it's already - it's already into
23 the space.
24 It's in the rental rate that
2S we're recovering for the space charge. So

Page 232
1 there is no additional upfront charge for
2 you to put equipment in existing equipmem
3 space.
4 JUDGE FARROBA: Okay. It's
5 fascinating to me or - (Laughter) - these
6 details are. That's fine. That's why the
7 lawyers are over here and you guys are over
8 there. But what I'd like to do is if
9 you-all could wrap this discussion up in

10 the next, like, five minutes and then we
11 can take a 1G-minute break and then talk
12 about augments.
13 MR. SRJNIVASA: That's what
14 this one is leading to, to the augments.
15 nIDGEFARROBA: ~ght. Bm
16 I want to take a break before we go imo
17 augments.
18 MR. KERSH: This is Mike
19 Kersh, ACI Corp. I think maybe what Chris
20 is alluding to is - and what I hear people
21 saying is, is that there is an air
22 conditioning factor that is figured into a
23 central office space for nonnal
24 telecommunications equipment, and it's
2S probably figured on, like, a per square
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1 foot.
2 I mean, my question would be,
3 what is that, because if there is a factor
4 that is figured in and whatever it is, per
5 square foot, then I would know that in my
6 space, if I'm in there, that the building
7 has been designed or the environment has
8 been designed to handle 100 square feet at
9 30 widgets per square foot so I have that

10 much Btu's that I can give off or consume
11 that would - that I could do before there
12 would be a problem.
13 Because I've got to think that
14 you've designed yo~ buildings or that your
15 design is based on a common square footage
16 and that could just be equated to that. So
17 that would kind of give you a - you might
18 say a maximum or a level that you could
19 work up to before it became an augment. I
20 mean, I think that's what Chris is trying
21 to say.
22 MR. POSCHL: And - Chris
23 Posch!. What I'm trying to say is I think
24 that we can answer that question as well as
2S what time period or what changes do we

1 cause that would then cause a change to the
2 infrastructure of the environment, but I'm
3 trying to get to that. where I think that
4 we can help out by knowing or - there's a
5 way to find out, you know, what's in that
6 CO, what is the maximum heat dissipation.
7 Right now I know what I can play with to
8 the point of before I have to change.
9 MS. ERVD'tl: Is it - this is

10 Janis Ervin. Sorry. Is it actually the
11 case that you know for the square footage
12 in the particular central office what the
13 heat factors and so on are?
14 MR. KROST: This is Dennis
15 Krost. You know, each office is different.
16 There are some standards that we use, watts
17 per square foot typical. The question

18 comes back to, though, what is the actual
19 load from both collocation equipment plus
20 ours that are affecting the various parts
21 that make up the HVA system.
22 It may be that the chiller - you
23 have to look at the chiller load. You have
24 to look at the air distribution load. We
25 may have all kinds of capacity in the
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1 chiller for a variety of reasons that
2 serves that space, but we may have an air
3 distribution problem in a specific corner
4 of the floor somewhere that may be
5 impaaing a small load concentrated in a
6 single area.
7 So it's - there are standards
8 that we design, too, watts per square foot,
9 but offices vary in terms of how much

10 capacity our equipment has, and some of
11 these buildings are very old. They were
12 designed under different standards at
13 different times. So it would be very
14 difficult to give you any kind of one
15 answer.
16 MS. ERVIN: SO it doesn't
17 actually seem as though it would be
18 advantageous even to have the infonnation
19 since there are so many other factors
20 impaaing it. Is that pretty much what
21 you're saying?
22 MR. nOST: This is Dennis
23 Krost. I think the heat load
24 requirement - we are just asking to
25 understand what kinds of heat load are

Page 23<5
1 being placed in the building so that we
2 have that infonnation available to put into
3 our system that kind of monitors all the
4 components of that building so that we know
5 when capacity may be exceeding.chillers.
6 air handlers.
7 MR. SRINIVASA: Right. The
8 issue was, if they - when they first came
9 up with a request for the collocation cage,

10 what they had in mind was a certain brand
11 of equipment that was manufactured to
12 somebody and then you gave them an okay to
13 install it.
14 And during the process of this
15 construction they found out there is other
16 vendor who adds a lot more features to
17 their equipment. So they chang~ their mind

18 and said, "We're going to replace that with
19 a different brand," and they give you the
20 heat load.
21 Now, you know the difference-
22 if that one adds additional heat than what
23 they have given you to start with, are
24 you - how soon are you going to respond to
2S them? Are you going to tell them that,
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1 The application process is no
2 different. What they are going to show on
3 the application would be different in that
4 they may not show that they need 100 square
S feet or whatever, but the equipment they
6 would list out on it and they would submit
7 that to it. The processes that we covered
8 under the quote process aren't going to be
9 identical.

10 (Inaudible) be submitted to
11 Southwestern Bell we'll look at the same
12 criteria to process it. And as it's put
13 into our stream of business, then we'll
14 continue to work on that and d~elop the
IS quote according to the interval. It then
16 comes back. And I would say it's not a
17 different process that we have in place.
18 . It's the exact same process to
19 handle (inaudible) subsequent requests. We
20 are going to - I don't know what else you
21 wanted me to say at this point, but it's
22 just basically going to be the same
23 process.
24 It will have an interval
2S (inaudible) for quote based on the business
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1 "You can install your equipment, you know,
2 all the way up to this level. Any
3 additional is an augment and we need to get
4 back with you." Are you going to let them
S know? That's what we're trying to find
6 out.
7 MR. KROST: This is Dennis
8 Krost. I don't know of any situation where
9 we have gotten into a specific type of

10 equipment that - you know, if it's
11 relatively close in heat release, it's

. 12 probably not going to have any direct
13 effect right away. It's a cumulation of
14 multiple pieces of equipment is a bigger
IS impact. ' ..
16 So, you know, if you get into the
17 kinds of heat loads that are - if you're
18 changing from transport to RSM -

19 MR. SRINIVASA: Then you
20 would-
21 MR. KROST: - then, I
22 think, we've got a problem with air
23 distribution probably. We may have the
24 capacity back in the chiller and the air
2S handler, but I may not have the duct run

Multi-PageTN

Page 237

PROJECT NO. 16251 WORKSHOP'

Page 239

1 blowing the air directly out on the frame.
2 So it's an air distribution, and
3 we tried to do that in the tariff. We
4 acknowledged that RSMS create air
S distribution problems.
6 JUDGE FARROBA: Okay. Let's
7 take a lo-minute break, and then we'll
8 stan - a IS-minute break and then we'll
9 stan. ..

10 (Brief recess)
11

12 JUDGE FARROBA: Okay. Let's
13 go back on the record. And I think we're
14 going to go today until 6 o'clock. So - I
IS know that was good news for everyone. I
16 think what we're going to start talking
17 about now is augments, and maybe we can
18 start with - if you could talk about, in
19 general, how you process those requests.
20 MR. HUTCHINS: Sure. What
21 we're going to talk about is the process
22 that Southwestern Bell has in place to
23 handle an augment or a supplemental job in
24 addition basically to an initial build-out
2S cage for a collocator.

Page 237 - Page 240

Page 238 Page 240
1 for that particular customer.
2 MS. ERVIN: Is that from the
3 CLECs' experience? Is that - the process
4 is very similar to the process that you go
S through for your initial collocation?
6 MR. POSCH!.: Yes. It's been
7 the same process and it's been about the
8 same types of intervals, except that for
9 the quote stage it hasn't been the five

10 business days. It's been longer. North
II Point Communications interconnects with
12 other conocators in the central office -
13 in the same central office to request
14 transpon out of that co.
IS And we have - we will order a
16 conduit from our cage to another
17 collocator's cage in the same CO at the
18 beginning of the - with the application
19 when there is another collocator - when
20 there is another collocator that has
21 capacity. What we're coming up with now
22 unfortunately is that some collocators in
23 that office don't have any capacity to
24 transpon us out.
2S So we have no way to get out. We
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1 choose not to do fiber. That's not in our
2 business plan. We want to use the
3 interconnection as what is mandated by the
4 FCC to allow interconnection, and °it's
5 the use - it's the ease of use of that
6 product post cage completion that is very
7 cumbersome and time consuming.
8 An example would be in Pacific
9 Bell. You can order a cage-to-cage

10 cross-connect within 15 days, and that is
11 accomplished to connect our cage to another
12 collocator's cage, and that's post cage
13 completion. The difficulty with - and
14 Pacific Bell provides that via using
15 existing OS3 cross-cOnnects and jumpering
16 our cross-connect with another collocator's
17 cross-connect at either the DCS or the OSX.

18 the main frame, that handles OS3.

19 And Southwestern Bell we have to
20 use a - Southwestern Bell provides the PVC

21 pipe which allows for two collceators to
22 connect to each other. The difficult part
23 is we have finished the collocation
24 process, Southwestern Bell has done a great
2S job of conditioning the cage at the time.

Page 241 Page 24
1 MS. LACY: Well, let me
2 address that just a moment. This is Debbie
3 Lacy. And the conduit between cages is
4 really an ICB. There's not a tariffed rate
5 for that. And the way ICB intervals are
6 quoted is based on - similar to MOCA. that
7 it's a 35 business day interval.
s Now, I'm evaluating that process
9 to try to provide that quote as if it were

10 a tariffed rate element and do that within
11 the 15 business days, and I'm working
12 towards doing that so that we can be more
13 responsive on those.
14 JUDGE FARROBA: Wait just a
15 second. Let me ask a question. Then the
16 tariff does not address augments or
17 collocation with other collocators in the
18 same central office?
19 MR. HUrCHINS: Yes, it does.
20 It does - as Chris defined there in the
21 tariff, it is the cage-to-cage conduit that
22 is addressed in the tariff.
23 JUDGE FARROBA: But the
24 tariff says ICB pricing?
2S MR. SRINIVASA: Conduit per
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1 We did not have an opportunity to know that
2 there was a collocator ahead of time to
3 interconnect with.
4 So we were not able to request
5 the conduit or the augment ahead of time
6 until after cage completion. So now we're
7 waiting 30 days for a quote for that
8 conduit, and then we also have to wait for
9 a construction time of the conduit. I've

10 been reassured by Southwestern Bell that
11 the instruction time for the conduit is
12 about a week or so or two weeks, which is
13 great.
14 The difficulty is the process
15 that leads up to the actual construction
16 pan, which is very time consuming from
17 North Point's side and it limits us to
18 deploy.
19 MS. ERVIN: Am I correct
20 that what he referred to at one point as a
21 five-day quote and another point as a
22 3D-day quote is really should be a 15-day
23 quote period? Correct?
24 MR. HUTCHINS: I'm sorry 0

25 One to five applieations, yes.

KENNEDY REPORTING SERVICE, INC.
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1 linear foot, there is a tariffed rate.
2 MS. LACY: That's for the
3 conduit from the cable vault up to the
4 collocation area for the fiber optic cable.
S There is no rate element - tariffed rate
6 element to interconnect two cages.
7 MR. SRINIVASA: Well, if it
8 is four foot - if it's a four-inch
9 conduit, how would that be different

10 than - if it's a four inch conduit. it's a
11 four inch conduit.
12 MS. LACY: Well, it's based
13 on the scope of work. because you may have
14 two collocation areas in a building and one
1S is on the first floor and one is on the
16 second floor and they may be OIl; opposite
17 ends of the building.
18 And in that instance, the
19 customer would be unable to pull their own
20 fiber, the cable through that conduit, and
21 we would have to do that, and that's
22 figured into the ICB cost.
23 MR. SRINIVASA: Well,
24 conduit for fiber optic cable is 7.18 or
2S $2.15 (inaudible) in the tariff or not.
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1 What did you say? This conduit was - I 1 necessarily fiber.
2 don't think it stated it from any 2 MR. POSCHL: No. For us it
3 location - a different example in the 3 would be a DS3 coax cable that we would
4 tariff. 4 like to pull between the (inaudible).
S MS. LACY: I need to read S What I'm trying to find or try to suggest
6 that. 6 or see what North Point can do is to work
7 MR. HUTCHINS: ••• Section 6 7 how to resolve this faster.
8 of the tariff that defines that rate 8 We are so close into deploying in
9 element. 9 a lot of the central offices, but we are

10 MS. LACY: That's 6.22. 10 hindered in terms of not being able to
11 MR. SRINIVASA: 6.221 11 interconnect with another collocator in the
12 MS. LACY: Uh-huh. Conduit 12 ease of use. We have some proposals from
13 for fiber optic cable. And the definition 13 Southwestern Bell. Unfonunately they are
14 is, the additional four-inch conduit from 14 very costly for North Point in relation to
IS the cable vault to the collocation IS the conduit - I'm sorry - in relation to
16 dedicated space.· 16 the - yeah - the conduit - well, how
17 MR. POSCHL: And - this is 17 should I term it? Conduit?
18 Chris Poschl. Typically where is the cable 18 FROM THE AUDIENCE: PVC.

19 vault? In the basement? And typically 19 MR. POSCHL: We really want
20 collocation can be on any number of vaults? 20 to use that process. We much prefer to
21 MS. LACY: Yes. 21 have a process similar to Pacific Bell
22 MR. POSCHL: It does account 22 using existing DS3 and cross-connecting at
23 then from going from floor to floor. 23 a DCS. But what is happening is that the
24 MR. SRINIVASA: If the floor 24 product itself is useful and it works, but
2S really needed, it does account for that. 2S the timeliness of when we request the

Page 246 Page 248
1 MR. POSCHL: The tariff rate 1 product extremely slo:ws us down on
2 element. 2 deployment.
3 MR. HUTCHINS: In the 3 MS. ERVIN: This is Janis
4 tariff, Section 9.6, that addresses use of 4 Ervin. Let me see if I understand
S dedicated space, particularly 5 something. Let me go back for a second.
6 interconnection to others. So I would draw 6 Ms. Lacy, you were saying that currently
7 your attention to that paragraph. 7 you do not use a 15-day quote interval or
8 MR. SRINIVASA: Which 8 you haven't been. You're looking into
9 paragraph? - 9 doing that.

10 MR. HUTCHINS: 9.6 in the 10 MS. LACY: Yes.
11 tariff. 11 MS. ERVIN: Okay. Currently
12 MR. SRINIVASA: Well, 12 you have been treating it as an ICB order.
13 essentially it says if they have a conduit 13 MS. LACY: Right.
14 they can pull their own cable. And if 14 MS. ERVIN: Now, I guess my
15 Southwestern Bell pulls the cable, you will 15 first question for you, then, is, if it
16 not make any connection with the cage 16 were on a 15-day quote interval, is that a
17 location. They will have to make their own 17 help or not?
18 connection. 18 MR. POSCHL: IS business
19 MR. POSCHL: That's easy 19 days-
20 enough for us to do. 20 MS. ERVIN: Obviously it's
21 FROM THE AUDIENCE: And 21 not as good as your situation with Pac
22 typically the conduit is (inaudible). It's 22 Bell, but -
23 me[allic and it doesn't have interduct. 23 MR. POSCHL: Anything would
24 And you may describe the type of cables 24 help now. But I think what I would like to
2S that go through there. It's not 2S propose is that if it's the 15 business
Page 245 - Page 248 KENNEDY REPORTING SERVICE, INC.
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1 days for the quote, there still is some
2 logistics time for when the actual
3 CODStruction starts, I believe; that even
4 after I provide the - after the 15 days I
5 provide the SO percent, there is still
6 about two or three business day's time
7 before the coDStIUction actually starts.
8 Then there is about a week of ­
9 a full week of construction. So we are

10 looking at about a moDth-and-a-half
11 approximately to interconnect.
12 MS. ERVIN: Now, that
13 puzzles me, and it could be that I'm
14 missing something. But in this case, what
15 we're talking about is basically installing
16 some PVC so that they can run some cable
17 through it. Am I correct?
18 FROM THE AUDIENCE: It's not
19 PVC. It's metallic.
20 MS. ERVIN: Oh, okay. I'm
21 sorry. So we're installing a piece of pipe
22 or several pieces of pipe, and I guess
23 we're taping them together or something.
24 Anyway, but we are installing pipe and what
2S I'm trying to get at is why - after you've

1 gone through the process of putting
2 together the quote for the party, why would
3 there be delay in that process?
4 It's not like you need floor
s plans or anything. Am I missing something
6 here? Just to give them the quote you have
7 to figure out how you are going to run it.
8 Right?
9 MR. SAUNDERS: It can be

10 very congested. This is Allen Saunders,
11 Southwestern Bell. It can be very
12 congested running this conduit through a
13 central office given, you know, that -
14 especially a metropolitan central office to
15 where you have to route through a cable
16 racking over and above equipment.
17 In some cases, we have an
18 instance in Houston where we had a
19 collocation site in one building -
20 actually the central office was comprised
21 of two buildings. Each had a collocation
22 site, and the interconnection conduit
23 required that it go 200 feet between
24 buildings to connect the two cages.
2S MS. NELSON: But if you're

Page 249

Page 250

Page 25:
1 pointing that out - I'm sorry, Janis. I'm
2 assuming it's an exception and not the
3 rule, and could you give us like kind of an
4 idea on what percentage of the situations
5 would be more complicated like that and
6 what percentage would be simpler?
7 MR.. SAUNDERS: I would.
8 agree. You know, that is an exception.
9 But in the larger metropolitan central

10 offices, it is not an exception to have at
11 least two collocation sites on different
12 floors to where this has to be routed.
13 Now, in some cases, the conduit run can be
14 very shott, you know, just two cages apan.
15 MS. REEVES: This is Kelsi
16 Reeves, with Time Warner. I think that one
17 solution to this is doing a cross-connect
18 to the DCS.

19 MR.. KERSH: This is Mike
20 Kersh, with ACI Corp. That's why we like
21 it so well.
22 MR.. SRINIVASA: Well, there
23 is a price element for the - say, for
24 example, when you cross-connect through a
2S DeS, there is a cost associated with the -

Page 25::
1 in the DCS for the DS3 and you have cable
2 that has got to extend to that and another
3 cable that is extending to another -
4 adjacent collocation.
s They have to have another
6 (inaudible) in the DeS so that can be
7 nailed, those connections. So in 7.12
8 there are rates established for DS3
9 arrangement. If it is through DeS or if it .

10 is through a DSX3 panel.
11 MS. REEVES: I believe that
12 those are only available if you're actually
13 connecting to a Southwestern Bell service.
14 MR. HUTCHINS: Those are the
15 interconnection rates.
16 MR. SRINIVASA: Again, this
17 includes the cost of the (inaudible) for
18 the DeS because DeS is - whatever the cost
19 was that was brought up during the
20 arbitration. That's how it was set.
21 MR. POSCHL: We were quoted
22 a price for that on a monthly basis, and it
23 was about S4OOO.
24 MR. SRINIVASA: Well, there
2S is a nonrecurring charge and there is a

.KENNEDY REPORTING SERVICE, INC.
(512)474-2233

Page 249 - Page 252



PUBLIC UTILITY COMMISSION
FEBRUARY 12, 1999

MuJti-Page1M PROJEer NO. 16251 WORKSHOP'

Page 253 Page 255
} monthly rate that was established - 1 together.
2 MR. HUTCHINS: Are not those 2 And as you've said, and we
3 the rates in 7.12 on the interconnection 3 acknowledge that you said, that is one
4 arrangements? 4 workable way. I understand that you prefer
5 MR. SRINIVAM: It is an s it be another way. There is some problems
6 interconnection arrangement. What it 6 that we see with that. That's certainly
7 includes is (inaudible) for the DCS on the 7 not required in Texas at this point in
8 cable. If they arc trying to do a 8 time, and there is a means to get this done
9 cross-connect, essentially that is what 9 without having to go that far.

10 they would be using also. It's going to be 10 MR. POSCHL: This is Chris
11 a cost-based rate (inaudible) usc the cable 11 Poschl. I'd also like to - and I
12 (inaudible). 12 appreciate your answer, but I'd like to
13 MR. AUINBAUH: Nara, I think 13 also say that in the FCC order it doesn't
14 that the rate elements that you're 14 explain how that is done. It says that an
15 referring to are1lCCCSS to a DCS being 15 n.EC must provide interconnection between
16 provided as part of the Southwestern Bell 16 two collocators within a central office.
17 service. The difficult in this 17 And every other n.EC has opted
18 situation - I'm sorry, Will. Mike 18 using current existing DSJ cross-conncets
19 Auinbauh - is that Southwestern Bell 19 to enable that to happen, except for
20 doesn't want to have to be involved in the 20 Southwestern Bell, who's elected to provide
21 middle of making these connections. 21 a PVC pipe to work that connection.
22 The FCC in its determination in 22 MR. SRINIVASA: So PVC in
23 collocation suggested that we had to 23 Pacific Bell?
24 provide a means for collocators to connect 24 MR. POSCHL: I'm sorry.
2S the cages together if they can pass it 2S Southwestern Bell.

Page 254 Page 256
1 through the cage, and I think this is the 1 MR. SRINIVASA: It's EMT or
2 example they used. If they could pass it 2 galvanized-
3 through the cage wall, that was fine; 3 MR. POSCHL: I'm sorry. The
4 otherwise, Southwestern Bell needed to 4 metallic-
5 provide the structure such that they could 5 JUDGE FARROBA: Okay. Can
6 pull their own cable and make those 6 we just make sure it's one person at a
7 connections. 7 time?
8 And what -we've set up here in 8 MR. SRINIVASA: Absolutely.
9 this tariff is a means to provide the pipe 9 (Laughter)

10 and let them do their business with each 10 MR. POSCHL: The spirit, I
11 other so that we don't have to be involved 11 thought, behind that order was to make it
12 in the middle of the process and there is 12 just and reasonable terms,
13 not a provisioning process and there is not 13 nondiscriminatory, as if Southwestern Bell
14 an ordering process on the cross-connects. 14 were to provide that for themselves. North
15 There is just a process of getting the pipe 15 Point really does feel pretty strongly that
16 there, and they can work together between 16 I don't think that Southwestern Bell would
17 the parties to make the connection. 17 provide the same type of service - the
18 It may be true. I don't know 18 same type of way to connect equipment to
19 Pacific's procedures. I do know that 19 equipment using a pipe.
20 Pacific does have some different procedures 20 I also believe that there was
21 that occurred before sac Corporation bought 21 thought about ease of usc. And from my
22 Pacific, and those inconsistencies may 22 side, I know that this is not causing ease
23 remain today. But we think the cleanest 23 of use for Southwestern Bell when it's post
24 way to handle this is just to provide a 24 cage completion, because there is a lot of
25 physical path and let the parties work 2S work on the ordering side. There is a lot
Page 253 - Page 256 KENNEDY REPORTING SERVICE, INC.
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·1 time.
2 MR. POSCm.: Well, yeah, the
3 construction time. But getting to the
4 point of when construction begins is really
5 the length of time, is a very -
6 MS. ERVIN: SO it really is
7 the quote that is the problem. Okay.
8 MR. poscm.: It's the quote
9 process, the acceptance, the time that the

10 ICS (inaudible) actually holds on to it,
11 the time that aetually the NSS gets ahold
12 of it, actually undergo the - and I
13 understand it is an ICP that does a lot of
14 things to work with that..
15 And that's why I keep driving
16 towards the ability to offer another type
17 of interconnection utilizing existing
18 cross-connects. But, again, the only
19 option was given through a DCS port and
20 we'd have to purchase software to manage
21 our own port, and that would even take
22 longer than going through the conduit
23 process - I'm sorry - the pipe process.
24 MS. REEVES: This is Kelsi
2S Reeves, with Time Warner. They would

· PROJECT NO. 16251 WORKSHOP

1 of work on the NSS trying to work through
2 these.
3 Pacific Bell bas actually gained
4 a lot not having to do that because it's a
5 straight.order flow going to the engineer
6 to connect the two cables. I still believe
7 that there's a lot less work that Pacific
8 Bell bas to do to make the interconnection
9 happen than how Southwestern Bell bas

10 elected to choose this.
11 What I would like to offer up is
12 somehow - and have asked folks to work
13 with North Point. I've offered to prepay a
14 substantial amount of that quote so that
15 the quote would go along, constmction
16 would begin. But I've been told time and
17 time again that parity is an issue.
18 We need to go through the quote
19 process. We have all the steps in place to
20 begin construction, but we must still go
21 through the process. This bas really
22 slowed us down tremendously in the key
23 offices we want to get into. We tried very
24 desperately not to get into that situation,
2S and unfortunately it's been in a very few

TN
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1 offices comparatively, but we've not been
2 able to outstep that problem.
3 MS. ERVIN: And this is
4 Janis Ervin again. So that brings me back
5 to my earlier question, which was in the
6 process of putting together a quote for
7 this ICB, haven't you really done the
8 majority of the work at that point?
9 Do you understand what I'm

10 saying, as far as planning goes? I'm not
11 sure why you would then need to move into
12 like, you know, this procedure. Okay? So
13 maybe I'm missing something. Okay? That
14 is what you are saying, basically -
15 right - that you're going through one
16 lengthy procedure to get the quote and then
17 you're going through another lengthy
18 procedure to get the piece of pipe
19 installed.
20 So that's sort of where I'm
21 getting lost. I'm getting lost as to why
22 that's turning into such a lengthy process.
23 MR. KROST: This is Dennis
24 Krost. I'm not sure what the lengthy - I
2S thought you said one week construction

KENNEDY REPORTING SERVICE, INC.
(512)474-2233

Page 258 Page 26C
1 absolutely have to know (inaudible) and I
2 think the point that Chris has made
3 (inaudible) - we - if conduit is our only
4 choice right now in the tariff, then give
5 us a time frame and an interval and put it
6 in the tariff (inaudible) and allow us to
7 get it in a timely manner.
8 You know, we would certainly like
9 to advocate (inaudible). Right now we just

10 need a work - you know, we need something
11 in the tariff that works that allows you
12 the time that you need to provision it and
13 allows you (inaudible) of the provision.
14 This is pretty standard service. You know,
IS we're (inaudible) -
16 JUDGE FARROBA: Ms. Reeves,
17 would you speak up a little bit. '

18 MS. NELSON: Stand up.
19 MS. REEVES: You know, we've
20 all experienced similar instances and we've
21 all made these requests a number of times.
22 You know, once you get enough - and we
23 have ICB products that we offer customers,
24 too, and at that is her point. You've done
25 it enough to where it's no longer an ICB.
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1 just to do a physical augment and, again,
2 Southwestern Bell runs (inaudible).
3 So when we ask to run more OSI

4 cables or more DS3 cables to our physical
S collocation space, we have to go back
6 through this same process. And I would
7 submit that that has already been
8 engineered becausc it was engineered in the
9 original package. So really we know what

10 the distance is to the POTS frame.
11 We really shouldn't need to go
12 back through a whole engineering thing.
13 All we need is 72 more terminations. We
14 just need two end plates and we need the
IS cable run, 72 pair cable run. So we don't
16 understand why we have to go back through
17 this whole rigmarole here again. We should
18 be able to order up and 20 days later it
19 should be able to be delivered.
20 And the last time we did this was
21 at a Sunset LSO, and our quote was S6
22 calendar days at Sunset to run a 72 pair
23 cable for 051 terminations. That's way
24 beyond the scope, in my opinion, for
25 specifically running the cable.

PUBLIC UTll..ITY COMMJ.S~ION
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1 It's a standard product. And I. think we've
2 reached that place with a number of the ­
3 we have additional augments that we can
4 explain to you that we're trying to get,
S and these augments for the most part have
6 reached a place where they're no longer
7 ICBs (inaudible) product and appreciate you
8 adding.
9 MR. SUMMl'M': Nick Summitt,

10 Time Warner Telecom. Southwestern Bell
11 runs conduit every day. You know, it
12 really shouldn't be an ICB to go run
13 conduit. It should be something like a
14 2Q-day order interval. I assume they have
IS engineers - a group of engineers that are
16 responsible for that co that know exactly
17 where everything is, how much power is
18 there, how much air conditioning is there.
19 It should be an order process
20 just like we were going to order up a DSI

21 or a cross-connect or something else, in my
22 humble opinion.
23 MR. POSCHL: This is Chris
24 Poschl. In support of the costing aspect,
25 I have cost quotes from a number of offices

Multi-Page' ..
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1 where we currently already do have pipe,
2 and the price is the same and the distances
3 are different. And so that's why I'm
4 having a little difficulty understanding
5 that in our quoted price received it's
6 $1600, flat, and it has not changed between
7 an Office 1 or an Office 2 and although the
8 distances are different.
9 MR. SRINIVASA: That's one

10 example of an augment, the conduit
11 installation. Do you have any other
12 examples of what kind of augments you -
13 MR. SUMMITT: This is Nick
14 Summitt, again, with Time Warner Telecom.
15 First of all, I need to say that we worked
16 with Glen Hutchins. He's done a great job
17 in trying to support us. So I don't want
18 Glen to think I'm picking on him.

19 But the problem we're baving is
20 when we're trying to do cable augments,
21 which - when we go do a physical collo,
22 the reason you do it is because you want to
23 do os1 and OS3 connections for the last
24 mile. The problem we've had is we're
2.S forced to go through this onerous process

Page 261 - Page 264
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1 MS. ERVIN: Was there a
2 problem getting the actual quote, I mean,
3 as far as the time frame, or was it just
4 really a problem in your mind as to the
5 amount of~ it was going to take them to
6 implement it?
7 MR. SUMMITT: Aetually we
8 did not - we asked for that quote through
9 our interconnection versus through this.

10 So I believe - and I could be wrong about
11 this - but we had a six-week interval just
12 to get the quote back in that particular
13 instance.
14 And since then we started using
15 the physical Mega-arbitration tariff to
16 order this thing. But the problem we have
17 with that is, yeah, we forecast. We're
18 going to sale DS3'S or are we going to sell

19 D5l'5, but forecast and guess are
20 synonymous terms. So we missed our guess.
21 We sold more TIs. We had to
22 order more cabling for TIs. Then we had to
23 tum around and wait 14 weeks. Well, that
24 causes really a big problem for
25 Southwestern Bell and Time Warner Telecom, .

KENNEDY REPORTING SERVICE, INC.
(512)474-2233



· PROJECT NO. 16251 WORKSHOP Multi-Page TM PUBLIC UTILITY COMMISSIOl
FEBRUARY 12, 199

1 because we have to fill that stuff so far
2 out in order to meet these onerous
3 intervals.
4 It is hard on them and it's hard
5 on us. If we could work with a much
6 shoner time frame, we wouldn't have to
7 have a lot of blank cabling laying there in
8 the co taking up their valuable space and
9 frustrating us in trying to take care of

10 customers, because, you know, we tum up
11 "X" number of orders. We can forecast
12 that, and all of the sudden here comes a
13 big customer like North Point or somebody
14 who orders a lot of stuff and it's hard to
IS forecast or guess what that is.
16 MS. REEVES: And we're not
17 asking Southwestern Bell to - we
18 understand that we (inaudible) our own
19 forecast, but there should be a time
20 interVal if we need to augment something,
21 you should be - if we're going to be able
22 to grow a business, you have to be able to
23 augment it (inaudible).
24 MR. SRINIVASA: Well, I
25 don't know that, why such a long time for

1 cable. I mean, you have for the entire
2 DSI. say, for example up to 20 - say, five
3 days. If there were 60 of them, five times
4 three is 15 days to install DSls just for
5 cable. Why is it taking 56 calendar days?
6 What is the rationale behind that? Can you
7 explain that?
8 MS. LACY: If you're talking
9 about the quote taking 56 calendar days -

10 MR. SUMMITT: No. The
11 interval.
12 MS. LACY: It's the
13 implementation?
14 MR. SUMMITT: The
IS implementation interval was 56 days.
16 Again, we used a different tariff rather
17 than this one. Glen was nice enough to
18 point out to us that we should change to
19 this tariff.
20 But the quote was six weeks.
21 Then we take back 56 days to run the wire.
22 I suspect if I were a large retail customer
23 and I ordered up 56 TIs, I could probably
24 get those in a couple of weeks. I might be
25 wrong. but I suspect I probably could.
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MR. SRJNIVASA: Well-

2 lUDGE FARROBA: Can I remind
3 everyone to speak up, please?
4 MR. SRJNIVASA: For DSl,
5 ports and performance, DSl100ps and ports
6 and unbundled loops, what you have in
7 performance, up to 20, five days. If they
8 were ordering 60 together, three times as
9 much. It shouldn't be more than 15 days.

10 Why is it IS?
11 MR. FRITI'S: Nara, can I
12 just clarify where you're getting the time
13 intervals? A:te you looking at UNE loop,
14 DSIONES?
IS MR. SRJNIVASA: Right.
16 Right.
17 MR. FRITTS: And equating
18 that to...
19 MR. SRINIVASA: Equating
20 that to this is just within this small area
21 for the collocation for are the same­
22 what they are asking for is additional
23 cable cross-connects for OSI. And here
24 that ONE loop, DSlloop, includes
2S cross-connections. You know, for transpon

Page 26~

1 it's the same thing.
2 MR. FRITTS: Let me - this
3 is Bill Fritts, Southwestern Bell. I guess
4 I'm a little confuSed with the comparison,
5 because a DSlloop is in place facilities
6 in the outside plant cabled through the CO,
7 and the cabling that is there to the DSX or
8 the DCS to make the UNE loop available is
9 the cabling that they are referring to

10 ordering in.their. case.
11 So I think we're mixing two
12 different things. The UNE loop is the
13 outside plant portion and the component
14 that is in the CO. But the cabling that
15 he's referring to is the - I think
16 typically it's referred as ABM or /
17 something, Tl cabling between the Des or
18 the DSX and the POT frame.
19 So, to me, it's just two totally
20 different things.
21 MR. SRINIVASA: Well, you
22 know, for dedicated transpon DSO. DSI.
23 DS3. 11 to 20, five days.
24 MR. AUINBAUH: Again, that's
25 existing in-place facilities.
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1 MR. AUINBAUH: FirSt of all, 1 some very specific detailed engineering.
2 unbundled elements are available where we 2 FROM THE AUDIENCE: Would
3 have existing facilities. You're comparing 3 you clarify that again? Is that - I'm
4 providing something that we already have in 4 just trying to understand your offer. I'm
5 place within a certain interval - 5 not familiar with the type of situation.
6 MR. SRlNIVASA: 6 Basically you're adding additional O5IS,

7 Cross-connects - you have to install 7 and in Texas 28 DSIS at a time.
8 cross-connects there, too. 8 MR. SUMMIn': That's
9 MR. AUINBAUH: But you're 9 correct.

10 talking about a physical cross-connect. 10 FROM THE AUDIENCE: POT bay,
11 What we're talking about here is running a 11 Southwestern Bell's point of termination.
12 new cable from a collocation cage to a DSX 12 MR. SUMMIn': That's
13 panel or equivalent to a main frame type 13 correct.
14 situation in order to be able ~en to run 14 FROM THE AUDIENCE:· And how
15 the physical cross-connect to hook that 15 many were there?
16 cable to extend:the element or 16 MR. SUMMIn': We asked for
17 interconnection~:.whatever it is, over to 17 an OC3's worth, which I believe -
18 the cage. 18 FROM THE AUDIENCE: 841

19 We're talking building a new 19 MR. SUMMITI': - is 72 or
20 piece of plant as opposed to providing a 20 84.
21 piece of plant that is in place and simply 21 FROM THE AUDIENCE: 84 DSIS?

22 provisioning it for a customer. So I don't 22 Okay. Well, perhaps I can't answer what
23 think it's a fair comparison. 23 happened there. Perhaps I need to get with
24 MR. SRINIVASA: S6 calendar 24 Glen. He has probably the specifics, and
2S days for 130 cables, say, for example - 2S we'l1 look into it and get back to you to
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1 MR. FRITTS: Again, I don't 1 see what happened there. I don't
2 know the exact - you mentioned Sunset. 2 understand either.
3 Which Sunset? 3 MR. SUMMITI': Well, I think
4 MR. SUMMITI': The LSO in 4 our point would just be simply that we
5 Houston. S shouldn't have to go through an ICB process
6 MR. FRITTS: Houston. Okay. 6 to order up cabling. I suspect you guys
7 It's going to be a function of the office. 7 are very, very good and efficient at
8 I'm just not familiar with that office, if 8 running cable.
9 that was a short run or a long run, but I'm 9 FROM THE AUDIENCE: It's a

10 just not comfortable with the comparison to 10 tariff process that it took S6 calendar
11 the UNE loop. It's like Mike said, to me, 11 days.
12 I think - and you mentioned the 12 MR. SUMMITT: It was an ICB

13 cross-eonnect - for the UNE loop and we 13 process within the tariff. Is that
14 put up the cross-eonnect on the face of the 14 correct, Glen? You probably know.
15 DSX as opposed to mounting the jack field IS MR. HUTCHINS: Yeah. Was
16 and all of the cabling that is behind it, 16 this the most latest one we talked about,
17 and those are the two things that we're 17 or is this one that had already completed?
18 comparing. 18 MR. SUMMITT: I believe it
19 And those functions are just 19 completed last week. It was ordered prior
20 totally different to get that in place. 20 to-
21 Putting up the cross-eonnect for the UNE 21 MR. HUTCHINS: In
22 loop is the shorter interval. Building the 22 discussions with Time Warner on a recent
23 plant to connect the POT frame to the DSX 23 basis it was brought to their attention
24 or the DeS is more labor intensive and 24 that they could offer - they could be
25 involves a number of other work steps and 2S ordering things out of the Texas tariff, if

-
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1 you will, as opposed to the ICB process.
2 So prior to that, most of their
3 business with collocation was on an ICB

4 basis.
5 MS. REEVES: Well, I think
6 something that is important to note is that
7 it was under an ICB basis with the contract
8 that we signed with Southwestern Bell.
9 But, still, if you go and look at the

10 tariff, these things are still done on an
11 ICB basis. There is not a - I mean, right
12 now you don't have anything in your tariff
13 that tells us how we can purchase what Nick
14 has just described.
IS If we want to do this augment, we
16 do it on an ICB basis and go back through
17 the same application process.
18 MR. HUTCHINS: No. The DSI

19 arrangement would be tariffed rate
20 elements, 7.12.
21 MS. REEVES: Okay.
22 MR. HUTCHINS: SO it would
23 not be an ICB cost going forward.
24 MR. SUMMITT: SO where is
25 the interval for that?

1 MR.. HUTCHINS: Okay. For
2 the DSIS on an augment basis? Okay. If
3 you will, I'd like to just address
4 something in general.
5 JUDGE FARROBA: But did you
6 answer that question?
7 MR.. HUTCHINS: I'm going to
8 get to that point. As an account manager,
9 I deal with a lot of you in here. I can

10 tell you that there is a myriad of scope of
11 work that is requested to us on an augment.
12 For us to sit here today and say
13 an augment is going to take 22 days is not
14 going to be the answer, because it's just
IS not feasible to say within a 22-day period
16 it can encompass everything you've
17 presented to us today. That is not going
18 to be possible. We have to look at the
19 augments. And that's why I started out
20 saying, the submission of the application
21 and the process just to do the quote is no
22 different on an augment for us.
23 We have to do the same thing. It
24 has to be interjected into our stream of
2S business. It has to be viewed as a valid
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1 collocation request to do an expansion on
2 an existing arena, on an existing cage.
3 The scope of the work, then, is beyond that
4 point. After we get the quote out into
5 your hands is different.
6 It differs for Company 1 all the
7 way to "Z." What we're going to do is
8 we're going to give you a set interval that
9 we expect to have that work completed. It

10 will vary on how and we are going to better
11 that date based on the scope of work. If
12 it's 28 DSlS, it may not be as long a time,
13 of course, if we're having to do 84.
14 We're going to give you our best
IS date and provide that to you at the time we
16 deliver it to you. But to sit here and say
17· today that we can narrow that down and say
18 that's going to be a 4S-day window, I can't
19 do that, because the scope of the work is
20 so wide and varied to be able to sit here
21 today and say that that is what we're going
22 to be able to do for you.
23 JUDGE FARROBA: I mean, the
24 way to address that is to disaggregatc by
25 type of augment and -

Page 27(
1 MR.. HUTCHINS: That's where
2 I was going. Is was going to say, then,
3 what you're asking me to do is to say, for
4 conduits, have one process for something
5 from zero to 10, have another process from
6 10 to 20, have another process -
7 JUDGE FARROBA: I'm not
8 talking about another process. I'm talking
9 about time frame -

10 MR. HUTCHINS: Interval.
11 JUDGE FARROBA: -

12 interval.
13 MR. HUTCHINS: Another
14 interval to define then on how we would
15 handle augment quotes and the subsequent
16 interval to establish that. Is that what,
17 I'm hearing?
18 MS. REEVES: That's our
19 request, to begin with. I don't think we
20 were saying it would be 20 days for every
21 augment, but-
22 MR.. HUTCHINS: But that's
23 why, I guess, it's not defined in the
24 tariff when we did this back in April, is
25 because that there was no way we could
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1 envision that we could get everything -
2 encompass everything on an augment in a set
3 time frame.
4 So we ended up with one augment
5 rate element and an initial, and that's
6 where we are today, and that's what we're
7 trying to do.
8 MR. POSCHL: This is Chris
9 Poschl, North Point. I would just like to

10 offer up, you know, best practices. GTE is
11 in Texas. GTE requests that collocators
12 provide cable to the central office. They
13 run the cable themselves. North Point has
14 been involved with a few of these amongst
15 the nation, Texas especially. '
16 They can:ron the cable within two
17 weeks time. W:e'have requested, you know,
18 300 DSOS, 6 DS3S, and 6 DSIS, a nominal
.19 amount, not much. But they are
20 consistently being run within two weeks
21 time, and I don't knoW' what the differences
22 are.
23 I'm not sure if I can see that.
24 So just in the spirit of best practices, if
2S they are able to do it, I'm not sure why

Page 277
1 a CLEC's point of view, we do know of
2 additional facilities that we will need
3 going forward and also power. So right
4 there I can say that, yes, there is a
5 defined quantity of amount of augments that
6 we will - every single central office will
7 have to undergo.
8 MS. ERvnI: Well, I guess
9 since the mention of growth jobs earlier, I

10 remember that there are some engineering
11 meetings that are taking place between
12 Southwestern Bell and the CLECS, and it
13 seems like these augments are an
14 appropriate subject for some of those
15 meetings.
16 And that's what I wanted to get
17 Southwestern Bell's view, I guess, on.
18 JUDGE FARROBA: Well, Janis,
19 that's a separate issue.
20 MR. SRINIVASA: Cooperative
21 planning of trunking separate.
22 MR. AUINBAUH: Could we have
23 about a five-minute break?
24 MS. NELSON: Sure.
2S JUDGE FARROBA: Okay. Let's

Page 279

1 the CLEC is having a tougher time.
2 MR. SRJNIVASA: You have to
3 do augment sometime also in your own - you
4 know, how long does it take for yourself?
5 Is what you're doing for them much longer?
6 MR. HUTCHINS: I don't know
7 the answer to that question. I really
8 don't. -_
9 MS. ERVIN: This is Janis

10 Ervin. I gather .from a couple of previous
11 remarks that there are certain set augments
12 that are occurring and expected to occur in
13 the future, and you have some idea of the
14 sorts of things that happen most commonly
15 as augmentations - okay? - at present.
16 What I'm wondering is, if these
17 are occurring at pretty regular sequences,

18 if there's not some way that Southwestern
19 Bell can work with the parties to develop
20 some faster turnaround time for these
21 augments that, you know - I wonder if
22 that's just because this is fairly early in
23 the process or - I would like to get your
24 views on that.
2S MR. POSCHL: If I may, from
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1 take a break.
2 (Brief recess)
3
4 MR. AUINBAUH: Mike
5 Auinbauh, for Southwestern Bell.. I think
6 that we have a proposal to make here that
7 might help move this along a little bit, if
8 we may.
9 JUDGE FARROBA: Okay.

10 That's fine.
11 MR. AUINBAUH: And I'm going
12 to ask Carol Burdine to speak to that for a
13 minute.
14 MS. BURDINE: I'm Carol
15 Burdine, with Southwestern Bell, and I
16 guess I'm going to earn my airline ticket
17 now.

18 JUDGE FARROBA: Oh, I'm
19 sorry. Could you, I guess, maybe speak up?
20 MS. BURDINE: Okay. I'm
21 Carol Burdine, with Southwestern Bell, and
22 I'm in the wholesale marketing group. And
23 we had a quick little conference in the
24 back of the room trying to figure out how
2S can we make this better.
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1 flexibility for Bell is based on long-run
2 incremental cost.
3 So could it be that you guys
4 would use long run or TELRlC-type pricing
5 for your ICB instead of actual costs?
6 MR. AUINBAUH: Let me answer
7 that, Nancy. I think you may have some
8 confusion about long-run incremental costs.
9 These are - the things that we're talking

10 about here are nonrecurring charges. And
11 the long-run incremental cost on a
12 nonrecurring charge is just the cost that
13 occurs.
14 The long run on a nonrecurring
15 charge isn't very long. It's however long
16 it takes to get that work done, and that is
17 consistent with the TELRIcprinciples that
18 the Commission has adopted in setting
19 prices here in Texas. So the quotes that
20 we do make are consistent with the
21 Commission's TELRIC principles, in that we
22 just recover the costs that we actually
23 incur on a nonrecurring basis.
24 So I think the answer to your
2S question is a "yes." They will be long-run

· PROJECT NO. 16251 WORKSHOP

1 We agree it probably is onerous
2 for you to try to do it this way. I think
3 we have a better understanding of at least
4 two scenarios. Now, one is cage-to-cage
5 and the other is ordering interconnection
6 arrangements after you already have your
7 physical collocation cage in place.
8 And what we're willing to do is
9 to go ahead and work towards getting

10 something to you in the form of an
11 accessible letter in about a month. I
12 mean, that's what we're saying here today,
13 that we're going to shoot for in a month to
14 get something out to you that addresses
15 both of those procesSes. And on
16 cage-to-cage, we'd be looking at trying to
17 and attempting to give you an interval
18 quote in 15 days, in 15 business days, get
19 that back to you faster so that you don't
20 fall kind of into a black hole that we
21 didn't realize reatly that we were doing to
22 you.
23 And the second one, with the
24 interconnection arrangement, the tariffed
2S item in Section 7, that if - we'll look at

Multi-PageTM
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1 it in two ways. One, if all the facilities
2 are available at both ends and we have got
3 what we need in place to hook you up out
4 there on our side of the equipment line-up,
5 that there would be one process that would
6 have a certain specification for how long
7 that would take, and then another process,
8 an interval process, that might be a little
9 longer than that if we have to go out and

10 buy all the equipment on our end, too, and
11 that we would be willing to go ahead and
12 look at this.
13 It would show improvement both in
14 quotation and an interval to provide.
15 MS. KRABn.L: This is Nancy
16 Krabill, with NEXTL1NK. I guess the
17 question that I have, I think there are
18 issues with ICB not only with the intervals
19 but also with the pricing. I'm wondering
20 if - the way I've come to understand ICB

21 pricing is that it's based on actual costs,
22 not (inaudible) incremental cost.
23 (Inaudible) in the Legislature that's
24 floating around in Austin, and the
2S Legislature when it talks about pricing
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1 incremental costs. The long-run
2 incremental costs on a nonrecurring charge
3 is the cost that you actually incur.
4 MS. KRABIll: I would just
5 ask that the prices that you use the same
6 standard that were approved in the cost
7 proceedings. That's-
8 MR. AUINBAUH: And we're
9 willing to do that.

10 MR. SUMMITT: This is Nick
11 Summitt, with Time Warner Telecom. If I
12 could suggest. If it takes IS days to do a
13 quote for a whole physical collocation to
14 just do conduit or to just do cabling,
15 could it not be five days since that's much

16 less than one-third of the workr~,
17 instead of 15 days and a IS-day Interval as
18 a result, that seems long, if I can get a
19 whole physical collocation in IS days.
20 MS. LACY: Can you allow us
21 the opportunity to review in this month
22 time frame.
23 MR. SUMMITT: Sure.
24 MS. BURDINE: I mean, one of
2S the things that we were looking at - this
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1 is Carol Burdine, again. I'm with
2 Southwestern Bell- that I didn't mention
3 was on this interconnection arrangement
4 process, and I forgot to mention this one.
5 We were trying to look at it so
6 that you could send the check in with your
7 application to do. We assume when you are
8 asking for that kind of stuff you don't
9 really care about a quote. You know what

10 this costs in the tariff.
1-1 MR. SUMMITT: That's
12 correct.
13 MR. HUTCHINS: On the
14 interconnection on 7.12, since that's an
IS element that exists today and that it's
16 available to youto review and know the
17 pricing cost of that, that's one of the
18. items that Carol was mentioning, is would
19 it be possible then for just you to
20 determine what that cost would be, submit
21 the check and your request at the same
22 time, and the quote really doesn't exist.
23 MR. SUMMITT: 1bat would
24 awesome. We would be willing to do that.
2S MR. HUTCHINS: SO those are

Page 285
1 about connection between two cages using
2 conduit or however we were going to do it.
3 You were going to come back on that and
4 then the interconnection. Are there any
s other items for augments?
6 JUDGE FADOBA: That seem to
7 be common types of augments.
8 MR. SOLIS: I have a
9 question. Fred Solis. If you could

10 rethink about the interval on augments, how
11 about the price of the augments? If you
12 can do a full collocation for a certain
13 price, why do I have to pay the same price
14 for 24 DSIS? -
IS I think that is a valid question.
16 In other words, I'm paying you a fee for a
17 collocation which is a full-blown
18 collocation. Why should I have to pay the
19 same fee for an augmentation?
20 MS. ERVIN: I don't think I
21 understand the question. Do you understand
22 the question?
23 MR. SOLIS: The question is,
24 I'm paying a certain fee and you may be
2S different from me where everybody else

Page 287

--

1 a couple of the options that we are going
2 to be looking at.
3 MR. POSCHL: This is Chris
4 Posch!. Then it would be a -I'm just
5 trying to understand. Would it be then a
6 flow-through then from Day Zero to the end
7 of the construction for the conduit? I'm
8 sorry. Was it still 15 days or are you
9 going to relook:at the 15 -

10 MS. BURDINE: Chris, when I
11 was talking - I'm sorry. I might have
12 confused you. When I was talking about
13 having to - this is Carol Burdine -
14 having the check sent in - okay - that
IS was strictly for the interconnection
16 arrangement which is a tariffed rate
17 element. That was the only - you wouldn't
18 have any way of knowing the other one
19 where, you know, your cage could be two
20 floors away from somebody elses. That's
21 about all you would know. So you wouldn't
22 know what the price would be.
23 MR. POSCHL: Okay. Great.
24 JUDGE FARROBA: Go ahead.
2S MR. SRlNIVASA: We talked

Page 285 - Page 288

Page 286 Page 288
1 (inaudible) so many thousand dollars for a
2 full-blown collocation.
3 MS. CARROLL: Are you
4 talking about the engineering design -
5 MR. SOLIS: Oh, the
6 engineering design charge. If I'm only
7 ordering 24 DSIS, why do I have to pay the
8 same price? A very big difference. It's a
9 one-line item.

10 MS. LACY: That's the
11 tariffed charge.
12 MR. POSCHL: It's $3100 be
13 it for physical or for an augment. I
14 believe it's the same charge.
15 MR. SOLIS: New price.
16 I mean, if you are going to rethink about
17 the interval, can you rethink about the
18 price?
19 MS. LACY: That would
20 require a change to the tariff.
21 JUDGE FARROBA: I guess I
22 would be interested in hearing, though-
23 and maybe you-all could address this - why
24 should it be the same price. I mean, the
2S engineering design, if it seems -
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1 MR. AUINBAUH: Could I
2 respond?
3 JUDGE FARROBA: Yeah.
4 MR.. AUINBAUH: The raies in
5 the tariff were established by the
6 Commission, and Southwestern Bell is
7 willing to live by those rates while they
8 are in effect. If we are going to reopen
9 the pricing and the tariff. there are

10 numerous rates in that tariff that
11 Southwestern Bell would like to revisit
12 also. and I'm not sure that that is really
13 going to be productive here. The tariff
14 stands and I think Donna was right. that to
IS the extent there is an·issue with the
16 pricing. if the Commission decides they
17 were going to rearbitrate that, then we
18 would rearbitrate the whole thing.
19 So I can appreciate the concern,
20 but the rates were set in the tariff by the
21 Commission and we'll live by those rates.
22 MS. NELSON: I don't think
23 that was the question. I think the
24 question was, let's just assume there is no
2S tariff. Should the rates be the same -

1 are your costs different for augmentation
2 than they are for - I mean, I don't think
3 the Commissioners had in front of them
4 augmentation scenarios when they set those
5 rates.
6 And let me just ask this: Is
7 there justification for having a different
8 rate?
9 MR. AUINBAUH: Our rates

10 differ -I'm sorry. Our costs differ in
11 almost every scenario on almost every rate
12 element. The Commission decided to say
13 averaged rates. And so I can't say that
14 there is necessarily a correlation from the
15 charges that occur in every situation.
16 All I can tell you is the rates
17 that we charge are the ones that we were

18 required to charge by the Commission. It
19 would have been different had we set them
20 ourselves. There is no question about
21 that. And we're willing to live with the
22 rates, subject to all the terms and
23 conditions of that tariff. And I think
24 that's a done deal here at the Conunission
2S as to those rates complying with 251 and
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1 252 unless somebody chooses to arbitrate it
2 again, and then we'll arbitrate all of it,
3 and those kinds of issues could be
4 addressed there, if that's what we want to
5 do.
6 So my only concern here is
7 Southwestern Bell is not willing to charge
8 rates other than what are in that tariff.
9 revisit those rates unless we're able to

10 revisit the entire tariff.
11 MR.. SImlIVASA: Right. I'm
12 trying to find out. The $3100 that you're
13 referring to, where is it at in the tariff?
14 MS. BURDINE: There is a
15 rate element and it's called "The
16 Engineering Design Charge." It's in the
17 7.1.
18 MR. SImlIVASA: 7.11

19 MS. BURDINE: 7.1. And it
20 addressed an initial subsequent -
21 MR. SImlIVASA: Subsequent
22 and non-standard.
23 MS. BURDINE: Yeah. And the
24 initial and the subsequent were set at the
2S same price.

Page 292
1 JUDGE FARROBA: I'm sorry.
2 Initial, subsequent, and what is the third?
3 MR. SImlIVASA: It's
4 non-standard.
S MS. ERVIN: Out of
6 curiosity, when does the non-standard
7 apply?
8 MS. BURDINE: I have it in
9 the tariff. If you want me to read it to

10 you, I can do that.
11 MR. SImlIVASA: What section
12 in the tariff?
13 MS. BURDINE: That's at 6.1.
14 MS. ERVIN: Do you have the
15 actual page in front of you that had the
16 non-standard - ;
17 MS. BURDINE: It's on Sheet

18 36, is the description.
19 MS. ER\'DIl: Okay. I'm
20 sorry.
21 MR. SUMMITI: Page 74 or -
22 MS. ERVIN: No. I'm in
23 Section 5, Sheet 36.
24 MS. BURDINE: Right.
2S Correct.
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1 of some assistance to you. Okay? Are
2 there others that we might discuss here?
3 MS. REEVES: Yes. Webave
4 some.
5 MR. SUMMI'IT: We were going
6 to go add an additional piece of
7 electronics into an existing cage. Would
8 we go, Glen, to the ICB process to do that?
9 I know the answer to my question. We would

10 go to the ICB process, the full ICB, just
11 to add another OC12 or -
12 MR. HUTCHINS: Okay. You
13 are just tallcing about an in-cage upgrade
14 for capacity that doesn't involve cabling
15 or assistance from Southwestern Bell.
16 MR. SUMMI'IT: That's
17 correct. But it would use more - it would
18 be - it would use - it would use power.
19 It would use (inaudible).
20 MR. HUTCHINS: What they are
21 talking about is just a revised equipment
22 list, what would be placed inside the cage
23 going forward and an upgrade for you. And
24 what we would say is that you would have to
25 submit to us that on an application so we

Page 293

MS. BURDINE: That's 36.05.
MS. ERVIN: Okay. Thank

·1 MS. ERVIN: Okay. First
2 paragraph, engineering design charge. Is
3 that where it's at?
4 MR. FlUTI'S: 6 dot -
5 MS.ERVIN: Okay. Thank
6 you.
7 MIt. SRINIVASA: That's for
8 the DC power amps, not for - what happens
9 if it's a request for conduit, does 36.05

10 apply?
11

12

13 you.
14 MR. SUMMITI': I hav~ a
15 question. This.is Nick Summitt, again,
16 with Time Warner Telecom. I understand
17 Mike's position on arbitrating the rates.
18 But there is one I would like to point out
19 and would ask the Commission or whomever to
20 take up that I think is particularly out of
21 line.
22 We just installed an OC48 at the
23 Jackson LSO in Houston which is the tandem.
24 If we were to cable the whole thing out for
25 the interconnection arrangement at $2109

Page 294
1 for DS3, that is over $100,000 to do what
2 we could go contract out and do for 12 to
3 S15,ooo. So that one is, as far as I'm
4 concerned, particularly way out of line.
5 You know, maybe it ought to be
6 adjusted to putting cable out 48. We're
7 going to cable out 24, put cable out 12,
8 that would make a lot more sense, because
9 $100,000, I would like to go get that

10 contract and make a nice little -
11 MS. ERVIN: I don't think
12 there is any question - pardon. This is
13 Janis Ervin - that there is
14 dissatisfaction with the rates apparently
15 on both sides. However, getting back to
16 the earlier question regarding augments ­
17 okay? - we've talked about two specific
18 types of augments that are very common, and
19 I think Nara's question a little earlier
20 was, are there other augments that we
21 should discuss here?
22 I'm encouraged by the fad that
23 Southwestern Bell is actually re-examining
24 those two, and hopefully we would get some
25 sort of procedure out of this that would be
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1 could see it and we could review it and
2 look at those things such as heat release
3 and floor loading and those things that
4 would - that may become an issue, and then
5 allow us that time to evaluate it and
6 respond back to you.
7 And basically you would get
8 Southwestern Bell's concurrence if there is
9 no problem, go ahead and go forward with

10 it.
11 MR. SUMMITT: SO the answer
12 is, it's the ICB process. Is that correct?
13 MR. FlUTI'S: No. That's not
14 an leB.

15 MR. HUTCHINS: There are
16 terms under both processes to allow that.
17 Okay? There's a method in each whether it
18 be tariff or ICB.
19 MR. SUMMI'IT: SO the
20 engineering interval would be 15 days?
21 MR. HUTCHINS: Are you
22 talking about -
23 MR. SUMMITT: Quote - I'm
24 sorry. The quote interval would be 15
25 days?
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1 MR. SRINIVASA: If it needs
2 additional work. Say, for example, if
3 there is no - if they have a 20 ampere
4 drop in the DC power, if that is sufficient
5 to handle that added equipment, there is no
6 additional charge. Supposing that adds
7 heat in such a way that you need to, say,
8 increase the duet sizing, there is more
9 volwne there. That means that you need to

10 do an engineering. How soon are you going
11 to get back to them and, you know -
12 MR. KERSH: This is Mike
13 Kersh, with ACI Corp. I would have that
14 same question, only that if we're putting
15 some equipment in that we don't need more
16 power or whatever, it seems to me that we
17 may use physically the application forms
18 just to notify you and then you would get
19 back to us, but there would not be a
20 charge. Right?
21 MR. HUTCHINS: That's
22 correct, for us to evaluate that.
23 MR. KERSH: Yeah. And you
24 would get it back in whatever - I'm not
2S sure what the time -

1 MR. HUTCHINS: Ycab. And if
2 you will allow me, I'll check to see
3 what-
4 JUDGE FARROBA: Ycab. I
5 would like to find out, because I think you
6 said it's addressed in the tariff. What is
7 the tariff (inaudible) on that, then?
8 (Off the record)
9

10 JUDGE FARROBA: Let's go
11 back on the record.
12 MS. REEVES: Kelsi Reeves,
13 with Time Warner. We actually found the
14 answer to our question. (Inaudible)
15 JUDGE FARROBA: I'm sorry,
16 Ms. Reeves. Could you speak up?
17 MS. REEVES: That all we
18 need to do is provide them a list of
19 additional equipment that added in there.
20 So we shouldn't even have to go through
21 another (inaudible) process.
22 MR. HUTCHINS: That's
23 correct. And we were just concurring that
24 that was the general understanding of what
25 we had to do.
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MR. SRlNIVASA: 9.2.1.

2 MR. HUTCHINS: Right. You
3 would submit to us an application that is
4 going to detail what you're going to do,
s and with that we're going to take that and
6 evaluate it, based on, is it going to
7 change anything that we would have to do.
8 Ifwe come back and say there is
9 no problem. I mean, it's similar

10 equipment. You know, you're not putting in
11 an RSM that is going to generate a lot of
12 additional whatever, then we would respond
13 back to you in a 15 business day interval
14 and tell you that you're good to go.
15 MS. REEVES: Actually-
16 okay.
17 IUDGE FARROBA: Aetually,
18 why is there - I don't know. If this is
19 the only place this is addressed in the
20 tariff, if it is, it looks to me like - .
21 what it says is all they have to do is give
22 you a list, period.
23 MR. FRITTS: It's also
24 addressed in 6.1, and that's where the
2S evaluation is made. Excuse me. Bill
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1 Fritts. That's where the evaluation is
2 made, if engineering work has to be done to
3 accommodate power gain heat loads,. ct·
4 cetera. So we make that assessment. And
5 if there is no re-engineering work
6 required, they go ahead and place the
7 equipment.
8 And if there isn't engineering
9 work required, then we would want to

10 complete an application and the EDe would
11 apply.
12 MS. REEVES: And your report
13 is 6.1?
14 MR.. FRITTS: I think it's
IS Sheet 36.
16 IUDGE FARROBA: SO it'~, I
17 guess, a minor revision and it doesn't
18 require - well, it's defmed as a minor
19 revision.
20 MR.. FRITTS: Excuse me. I
21 think the revision applies during the
22 construction phase. I believe this
23 addresses some of our earlier discussion.
24 I'm looking at the middle of the paragraph .
2S that begins - the sentence begins with
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1 . "Request for additions to the initial 1 augment, I guess, for another application.
2 request." 2 So it's floor space, and you have
3 MR. POSCHL: This is Chris 3 the power, the facilities, which is the
4 Poschl. I would like to add to that DOte.. 4 cabling. Then maybe - and then the
5 If we know the power drop and the amperage s facilit,ies on the power side, and then our
6 that is given to us in the cage, we should 6 heat dissipation of the equipment to maybe
7 be able to determine ourselves if that's 7 change the HVAC. Did I miss anything that
8 going to require a power augment. And the 8 you guys can think of?
9 only two things that are left are floor 9 MR. HUTCHINS: That's pretty

10 loading and then heat dissipation. 10 much it, that I can think of, at the top of
11 Is that my - assuming correctly, 11 my head, too.
12 or... 12 MR. SRlNIVASA: If they -
13 MR. FRITTS: I don't know if 13 on the security side, if they want to ask
14 there may be other things to be considered 14 for additional cards, there is no - there
15 or not without working through one of those IS is no process for that at this point in
16 cases. I think your premise is correct, 16 time, or if they change their personnel?
17 but there is an another part of the 17 MR. POSCHL: I can speak to
18 agreement that says that you will keep us 18 that. It's a quick form that a CLEC fills
19 current with the equipment that is 19 out, completes and provides to Southwestern
20 installed in the cage, and the procedure to 20 Bell.
21 do that is to give us a revised equipment 21 MR. HUTCHINS: It's not the
22 list, and then that's what kicks that whole 22 same process.
23 process off. 23 MR. SRINIVASA: Not the
24 MR. SRINIVASA: Does that 24 same. Okay. Now, on the provisioning
2S satisfy your - okay. Are there any more 2S process that you gave us, how that works,
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1 augment issues? I have - 1 the highlights and milestones for active
2 JUDGE FARROBA: Well, wait. 2 space, it's up to 90 days. Now, for
3 So there aren't any other common examples 3 inactive space, that's ISO days. How does
4 of types of augments that need to be 4 it work?
5 addressed? S MR. FRlTI'S: There should be
6 MS. REEVES: (Inaudible) We 6 another handout. This is Bill Fritts.
7 know what we requested but you are the one 7 They are passing another handout out now,
8 who receives all·the requests. 8 and it will have a heading "Physical
9 JUDGE EARROBA: I mean, 9 Collocation, Other CO Space, ISO-Day

10 because I guess in the proposal that you're 10 Implementation Steps."
11 talking about preparing, if we could get 11 While that is coming around the
12 all the common types of augments addressed, 12 room, I think I can go ahead and preset the
13 and I know we've discussed three, and I was 13 conditions. This sheet is in the same
14 just wondering if there were any other 14 format as the previous sheet, again, with
15 additional types that seem to be fairly 1S the horizontal definition of the
16 common. 16 depamnents involved and then vertically we
17 MR. POSCHL: This is Chris 17 have the time.
18 Poschl, North Point. If I can read off at 18 MS. ERVIN: This is Janis
19 least the ones that I can envision and 19 Ervin. I just - I don't want to interrupt
20 maybe Southwestern Bell hasn't experienced 20 this process, but I do want to ask the
21 these, all of them yet, but these are 21 question since we seem to be losing a lot
22 things that do come up within the areas 22 of our CLEC representatives here, and that
23 that we are currently in: The floor space. 23 is that as it is currently, we never really
24 Just in case, if we exhaust the floor 24 got to the virtual collocation part of
2S space, we want to grow. That would be an 2S today's presentation, and I was wondering
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1 from the CLECs remaining, do you foresee
2 that that is a big complicated issue for
3 you, the virtual collocation portions?
4 Are we dealing with the issues
5 that are most difficult for you in this
6 part that we're discussing now with
7 physical collocation, or - help me out
8 here, folles.
9 MR. KERSH: This is Mike

10 Kersh, ACI Corp. The physical collocation
11 is of the highest interest to us.
12 MS. REEVES: This is Kelsi
13 Reeves, from Time Warner. But we have a
14 lot of virtuaI coll~on. I know that
15 NEXTI.JNK does as well, and there is some
16 issues that we would like to discuss about
17 virtual collocation.
18 MR. WANN: If I could say
19 something. This is Garry Wann, with
20 Southwestern Bell Telephone. The reason we
21 went with physical first was because almost
22 90 percent or more of the questions
23 submitted by the CLECs went to physical
24 collocation.
25 We would be happy to stay
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1 and equipment, and I think he still
2 continues to have some concerns and some
3 questions and he was not able to stay for
4 the remainder of the day.
5 MS. REEVES: And not to be
6 (inaudible), it is 5 o'clock on a Friday.
7 So it wasn't - it's not unreasonable that
8 some CLECS are having to leave to catch
9 flights to go back. So hopefully we'll

10 have a chance to talk about virtual
11 collocation-
12 MR. WANN: Why don't we-
13 that's why we brought all these people back
14 today is to discuss the subject. They have
IS flights out, too. So I would expect the
16 CLEC participants to stay and discuss this
17 simply because we're doing the very same
18 thing, to bring aU these people down from
19 different parts of Texas.
20 JUDGE FARROBA: All right.
21 Maybe we should move to virtual and see how
22 much discussion we can have on that at this
23 point.
24 MR. IVANUSKA: May I make
25 just a few comments, first, if I may. I

1 tonight, answer the questions on vinual.
2 Virtual is something that has been hashed
3 out quite a bit in the new tariff. So
4 maybe we don't need to go through a
5 complete presentation. We can just take
6 the questions and CLEC participants.
7 MS. ERVIN: Thank you.
8 MS. HARTLINE: This is Rina
9 Hartline - I apologize - for the CLEC

10 Coalition. And although I realize that a
II lot of the details were hashed out during
12 the virtual collocation tariff, most of the
13 CLECs that I represent, anyway, weren't
14 involved in those discussions.
IS That was a settlement, as I
16 understand it. And so a lot of the CLECs
17 here weren't able to participate in that
18 tariff process.
19 MR. WANN: That's why we're
20 here today, certainly, to stay and let you
21 ask your questions.
22 MS. ROWLING: Gwen Rawling,
23 Westel. And Charlie Land (inaudible)
24 Westel has an issue you had raised
2S previously as far as a transfer of title
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1 really would like to make three points, and
2 we can move on to virtual after that, I
3 guess. Southwestern Bell has provided an
4 overview of the collo and the augment -
5 the physical colla and the augment process,
6 and most of them are rooted in the tariff.
7 I think we've all realized or
8 seen here that there are significant issues
9 underlying the processes. _You know, you've

10 laid out the processes very well. One day
11 really can't do this justice, because it's
12 so technical. We got into some very
13 technical discussions and had to cut it
14 off.
15 And there is a lot of latitude
16 that exists underlying those pr~ses, and
17 that's good when it's necessary to respond
18 to some of the unique circumstances, but
19 it's not good when, you know, as you're
20 hearing some of the frustrations of, you
21 know, why is this happening and, you know,
22 sometimes there is really no incentive to
23 execute a best practices solution.
24 There has been good offers to
25 improve beyond the tariff, like the staging
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1 of the collo apps, and really to try and do 1 sessions that have led up to the final
2 a better job. But I think a lot has been 2 Staff report, and many of those sessions
3 learned since these processes or the 3 were on collocation issues. This session
4 tariffs underlying the processes have been . 4 was asked for by Staff and the
5 developed. Evidence was taken on that 5 Commissioners to sit down and go through
6 in - what? - '97, I think. 6 these issues and work through these issues,
7 I guess I would say that it's 7 and we've come here today with our
8 really, to me, anyways, it's very evident 8 operations folks.
9 that since we've operated under these 9 We've presented the processes in

10 processes for a couple of years we're 10 more detail as we were requested to do by
11 learning more. People who maybe didn't 11 Staff, and we've answered the questions.
12 participate in the development of the 12 And I would ask to remind everyone here
13 tariff and the processes have come to the 13 what we're focused on is, is Southwestern
14 market and are experiencing doing business 14 Bell complying with what we said we would
15 under these processes. 15 comply with and what the Commission has
16 There are a lot of frustrations. 16 ordered us to do in order to gain long
17 And I think really a comprehensive 17 distance relief.
18 re-examination, not just one day of talking 18 And it's not a rearbitration of
19 about issues that, you know, we happen to 19 the issues. That's for a different forum.
20 talk about, but a comprehensive 20 And I want to be clear that Southwestern
21 re-examination of those processes, a 21 Bell has come here today and done what we
22 comprehensive re-examination of the tariff 22 were asked to do, and we're committed to
23 because a lot of things are rooted in the 23 the process of wrapping this up today.
24 tariff. 24 Thank you.
2S There's a lot of frustrations. I 2S MS. ERVIN: In conjunction
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1 think you could make a strong case that 1 with what you were saying before, Judge, do
2 that may be in order at this time. Because 2 you want to proceed into vinual
3 with experience has come knowledge as to 3 collocation?
4 how these processes are operationalizing 4 JUDGE FARROBA: I want to
s and how they've been implemented. I just 5 proceed with virtual, but what the
6 wanted to get that on the record. You 6 Conunission requested - now I'll make my
7 know, we've heard a lot today. And there 7 statement for the record. My understanding
8 are a lot of complexities. 8 is that - and we did have some
9 It's a very :complicated process. 9 collaborative sessions on collocation, but

10 We'll all agree to that. So that"s some 10 what we never got into were all the
11 comment that I had to make. 11 specific details, and that's why we're
12 MS. REEVES: This is Kelsi 12 having the session today.
13 Reeves, with Time Warner. We'd like to 13 And as with a lot of this entire
14 request as your customer that we have an 14 271 process, things take longer than we
15 opportunity to discuss these with you in 15 anticipate they will take because there is
16 detail. 16 so much detail that needs to be addressed.
17 MR. AUINBAUH: And, Kelsi, I 17 And while I think we should continue with
18 think you and I have discussed these 18 virtual collocation right now, I'm not
19 things, and I know you've talked to our 19 willing to say that if we continue for one
20 folks. So I think you know that that 20 hour that that is sufficient time to
21 opportunity is there. I'm sorry. Since we 21 address that issue.
22 feel compelled here to put things on the 22 But that being said, I would like
23 record, let me get the record straight. 23 to at least get started on that issue. And
24 Southwestern Bell has 24 do we have a handout on that?
2S participated in numerous collaborative 2S MR. AUINBAUH: What I would
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1 propose in the interest of time is we will
2 hand out the handout. I think it is true
3 even though Rina UDderstands that you
4 weren't necessarily parties to the
5 negotiations, there has been quite a bit of
6 discussion. And so if you would look at
7 the handout, and maybe we can work
8 questions from the handout rather than
9 spend the time on going through it.

10 JUDGE FARROBA: Right. 1bat
11 sounds like the most efficient way to
12 proceed.
13 MR. AUINBAUH: We'll hand
14 out two handouts. One is the quote process
15 and the other is the provision process.
16 JUDGE FARROBA: Are there
17 other copies?
18 (Off the record)
19
20 . JUDGE FARROBA: Let's go
21 ahead and go back on the record.
22 MS. NELSON: Okay. You've
23 handed us a document that's entitled
24 "Vinual Collocation Application Flow,
2S Application Process." And you've got

1 interconnector completes agreement, Dallas
2 ICSC receives application and engineering,
3 and then you look to see if it's complete
4 and everything.
5 And you have the time frame set
6 out, on the side, Day I, and then five work
7 days and 15 work days. So it looks - it
8 looks very similar in some respects to what
9 you've outlined already with the physical

10 collocation tariff?
11 MS. LACY: Right. However,
12 there's a difference in the quote interval
13 for virtual collocation. Where physical is
14 quoted in business days, the virtual is
15 quoted in calendars days, and it's done
16 within 30 calendar days.
17 MS. ERVIN: Virtual

18 collocation - I'm sorry - was done in
19 calendar day intervals?
20 MS. LACY: Right. It's a 30
21 calendar day interval to survive the quote,
22 from the time the application is submitted
23 to the ICSC. distributed to the appropriate
24 work groups.
25 MS. NELSON: Okay. So this
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1 is the information you got in November?
2 MIL AUINBAUH: Donna, this
3 is the same. This particular -
4 MS. NELSON: Is the one that
5 was attached to yours?
6 MIL AUINBAUH: Right. And
7 in the case of vinual, there really isn't
8 a lot more detail to put in their as there
9 was in the case of physical. It's not

10 quite as complicated.
11 MS. ERVIN: But the quote
12 period is twice as long?
13 MS. LACY: No. Because
14 physical is done in 15 business days;
15 whereas, the virtual is in 30 calendar
16 days.
17 MS. ERVIN: Thank you.
18 MS. NELSON: But it's
19 longer. It's still longer. 1bat's 21
20 business - 21 calendar days is five
21 business - 15 business days.
22 MR.. AUINBAUH: Since there
23 was (inaudible) I mean, it's in terms of
24 the tariff, Donna.
2S MS. NELSON: Right.

Page 31l
1 JUDGE FARROBA: Should we
2 just proceed maybe with - if anyone wants
3 to begin just asking the questions that you
4 have, we'll just start that way instead of.
5 going through the presentation on the
6 handouts.
7 MR. SRlNIVASA: •••given the
8 price code when they send.in the request
9 for virtual collocation, they have to

10 specify the type of equipment they would
11 like to virtually collocate.
12 MS. LACY: 1bat's correct.
13 MR. SRlNIVASA: And also in
14 the virtual collocation tariff, you allow
15 them to have the vendor of that equipment
16 install that also in the available space.
17 MS. LACY: Yes. In the
18 application process flow before you was
19 prior to Section 26 being developed. So
20 this is really the process flow for Section
21 25.
22 MR. SRlNIVASA: Okay.
23 MS. LACY: Because obviously
24 with Section 26 we're not going to cost out
2S the tariffed or non-tariffed equipment.
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1 But we do not have in place an application
2 process flow for Section 26 at this time.
3 MR. SRINIVASA: Let me see.
4 However, up to 25.84.
5 MS. ERVIN: Since you're
6 familiar with 2S and 26, would you just
7 tell us briefly the difference. Have you
8 got Section 26 with you?
9 MS. LACY: No, I don't. I

10 believe that -
11 MS. ERVIN: Here it is.
12 MS. LACY: Weren't you going
13 to cover that since you were involved with
14 the-
15 MR. FRrrTS: I can attempt
16 to do that. The:question is the difference
17 or how did we get at 26? Okay. Let me
18 start with Section 25. which is Section 2S
19 of the expanded interconnection tariff.
20 MR. SRINIVASA: Right.
21 MR. FRITTS: Which covers
22 virtual collocation. Specific rate
23 elements and sections in that tariff define
24 the equipment to be virtually collocated.
25 Defined: The surveillance equipment and
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1 or do things to that equipment.
2 We would act at the instructions
3 of the CLEC once we have an analyzed
4 diagnosed case of trouble and a pack list
5 and some instructions on what to do. Those
6 are the primary differences between 2S and
726.
8 MS. ERVIN: That was
9 actually even more than I needed, but -

10 (Laughter)
11 MR. FRrI'TS: rut sorry.
12 Having been involved in that. it just kind
13 of came natural.
14 MS. ERVIN: I was involved
15 with that, too. It was just so long ago.
16 But - okay. What you have presented us
17 with only applies to virtual collocation as
18 it's occurring in Section 25. because
19 Section 25 is where the responsibility of
20 actually doing this work falls within
21 Southwestern Bell's authority. Correct?
22 MR. FRITTS: You're speaking
23 in teons of what we provided being the
24 flowchart-
25 MS. ERVIN: Yes, the process
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--

1 all of the necessary components.
2 (inaudible) alarm, everything required.
3 As a result of the
4 mega-arbitration. there was a negotiated
5 revision that came into this tariff under
6 Section 26. Section 26 addresses virtual
7 collocation with some significant
8 differences to 2S,specifically and I'll try
9 to name a few of those.

10 The CLEC can provide the
11 equipment to be installed as opposed to
12 selecting from the list. Now, that
13 equipment has to go through the review
14 process and NEBs and clients and the other
IS assessments. The CLEC can select a
16 contractor off of our approved list to
17 install that equipment within the bay.
18 The CLEC can perform all of the
19 remote control surveillance and monitoring
20 of that equipment. And, again. I'm in the
21 new Section 26 and it shifts things towards
22 the CLEC. Again, under Section 26.
23 Southwestern Bell. unless there is
24 different instructions, would not
2S self-initiate activity to repair, maintain
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1 flow charts. or whatever this is.
2 MR. FRITTS: - for the
3 ordering process.
4 MR. SRINIVASA: That flow
s chart applies to Section 2S.
6 MS. ERVIN: That's correct.
7 Because in Section 26, they're coming to
8 you at that point and saying. "We are
9 planning on installing this particular

10 equipment" or whatever and advising you of
11 it.
12 MR. FRITTS: The processes
13 will be similar except you just communicate
14 different things. They might say "I want
15 to install equipment 'X'" under 2S and it's
16 right out of the tariff, and we cost it;
17 versus under 26 they say, "It's going to be
18 equipment 'X'" and we still have to know
19 that it's "X" but we take it through a
20 different process.
21 MR. SRINIVASA: SO in 25,
22 you furnish and install the equipment. In
23 26 they will furnish and install by
24 choosing a contractor, an approved
2S contractor, from the list?
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